

SAP.C-TS412-1909.v2022-08-12.q57

Exam Code:	C-TS412-1909
Exam Name:	SAP Certified Application Associate - SAP S/4HANA Project Systems
Certification Provider:	SAP
Free Question Number:	57
Version:	v2022-08-12
# of views:	1677
# of Questions views:	570
https://www.freeqas.com/qa/SAP/C-TS412-1909/SAP.C-TS412-1909.v2022-08-12.q57.html	

NEW QUESTION: 1

Revenues & Payment

A customer use cross- company - code project with a top billing element and additional billing element underneath (por debajo) for each company code. Although the internal .. correctly the result analysis summarizes all values to the highest billing element. How can they split the results to the different company codes?

- A. Settle the WBS element to the highest billing element before you do the result analysis.
- B. Split the project into different project according to each company code.
- C. Adjust the customizing of the valuation method in the expert mode of the periodic results analysis accordingly.
- D. Change the project structure so that it correspond better to the company's organization structure.

Answer: D (LEAVE A REPLY)

NEW QUESTION: 2

The individual tasks in the project are mapped as activities in a WBS. Determine whether this statement is true or false.

- A. False
- B. True

Answer: (SHOW ANSWER)

NEW QUESTION: 3

You want to allocate overhead rates to a WBS element. What must you assign to the WBS element?

- A. Costing sheet
- B. Settlement rule
- C. Investment profile
- D. Results analysis key

Answer: A (LEAVE A REPLY)

NEW QUESTION: 4

Project Structures

Which the following statement regarding networks are correct?.

Note : there are 3 correct answers for this question.

- A. During scheduling, the system plans the network activities in such a way that the assigned work center are not overloaded in terms of capacity.
- B. You can assign the same work center to more than one activity on the same network.
- C. Capacity requirements of a network activity are reduced when the activity is confirmed.
- D. You can assign more than one activity element to a network activity.
- E. If a network activity requires more capacity than available in a work center, the system automatically proposes an alternative work center.

Answer: B,C,D (LEAVE A REPLY)

NEW QUESTION: 5

Revenues & Payment

Your customer wants to plans and post revenues for WBS elements.

What is crucial for the implementation of revenues planning and posting for WBS elements?.

- A. Revenue planning and billing must be activated in the corresponding network type.
- B. At least one WBS element must be a billing element.
- C. The indicator "Project type" must be set to "Customer project".
- D. A sales order item has to be assigned to each WBS element used for revenue planning.

Answer: (SHOW ANSWER)

NEW QUESTION: 6

Which statements describe planned and actual revenue for WBS elements? Note: There are 2 correct Answers to this question.

- A. Planned revenue requires a sales order assigned to a WBS element.
- B. Planned revenue can be transferred from a sales quotation.
- C. Actual revenue is posted via a billing document created from a sales order
- D. Actual revenue is posted via a billing plan assigned to a WBS element.

Answer: B,C (LEAVE A REPLY)

NEW QUESTION: 7

Which of the following data can be maintained in a standard network? Note: There are 3 correct Answers to this question.

- A. Material components
- B. Document information records
- C. Internally processed activities
- D. Relationships
- E. Basic dates for activities

Answer: A,C,D (LEAVE A REPLY)

NEW QUESTION: 8

You have created an internally-processed network activity, and assigned a work center and the work.

After saving, you discover that no planned costs are displayed in the cost element report for the activity.

What could be the reason? Note: There are 3 correct Answers to this question.

- A. The activity output price for the activity type and cost center assigned to the work center is not maintained.
- B. The formula for costing in the work center is incorrect.
- C. Integrated planning for the network is active.
- D. The duration is missing in the activity.
- E. The Determine Costs indicator in the network header rules out planned cost calculation.

Answer: A,D,E (LEAVE A REPLY)

NEW QUESTION: 9

Cost and Budget

What function are available for period end-closing in the project System?

- A. Milestone trend analysis
- B. Progress analysis
- C. Confirmation
- D. Settlement
- E. Result analysis

Answer: A,B,E (LEAVE A REPLY)

NEW QUESTION: 10

Which statement is valid regarding networks?

- A. Relationships can be used to connect activities of different networks
- B. A network activity can be assigned to several WBS elements
- C. A network can be activity-account-assigned and header-account-assigned
- D. Material components can be assigned to activity elements

Answer: (SHOW ANSWER)

NEW QUESTION: 11

Which of the following factors influence the scheduling of internal processing activities?

Note: There are 3 correct answers to this question

- A. The unit (for example, hour, day) of the field Normal Duration field of the activity
- B. Whether the work for the internal activity is greater than its duration
- C. The relationships between activity elements
- D. The factory calendar in the work center used for the internal processing activity
- E. An activated Scheduling indicator in the control key of the internal processing activity

Answer: A,D,E (LEAVE A REPLY)

NEW QUESTION: 12

Which organizational structures are required for network activities? Note: There are 3 correct Answers to this question.

- A. Plant
- B. Controlling area
- C. Company code
- D. Sales organization
- E. Operating concern

Answer: A,B,C (LEAVE A REPLY)

NEW QUESTION: 13

What is the reason for assigning billing plans in customer projects?

- A. Billing plans are used for revenue planning.
- B. Billing plans are prerequisites for quotation creation.
- C. Billing plans are copied automatically to the sales order item.
- D. Billing plans enable the billing process to be carried out.

Answer: D (LEAVE A REPLY)

NEW QUESTION: 14

Materials

Your customer use a tight (estrecha) integration between sales order and WBS with network to deliver finished and semi-finish product.

What benefit do they have when using delivery from project (CNSO).

- A. With delivery from projects You can generate goods issues for project without creating delivery documents.
- B. With the delivery from project you can deliver material component assigned to your network.
- C. With delivery from projects good receipt are automatically posted while saving.
- D. With delivery from projects you can generate purchase requisitions for sub-contractors.

Answer: A (LEAVE A REPLY)

NEW QUESTION: 15

Which object is relevant in assembly processing to create an assembly order for the SD document?

- A. Item category
- B. Project profile
- C. Control key
- D. Requirement class

Answer: D (LEAVE A REPLY)

NEW QUESTION: 16

Project Structures

You want to enable user fields for customer project. Therefore you create several field keys. What is the benefit of assigning a field key to the project profile?

- A. The field key is the default value for the WBS element and the activities too.
- B. The tab user fields is invisible.
- C. The field key is the default value only for the WBS element.
- D. The field key is hard coded in the WBS element.

Answer: A (LEAVE A REPLY)

Valid C-TS412-1909 Dumps shared by PrepPdf.com for Helping Passing C-TS412-1909 Exam! PrepPdf.com now offer the **newest C-TS412-1909 exam dumps**, the PrepPdf.com C-TS412-1909 exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com C-TS412-1909 dumps with Test Engine here: <https://www.preppdf.com/SAP/C-TS412-1909-prepaway-exam-dumps.html> (112 Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 17

Your customer wants to use requirements grouping in SAP Project System. What are the prerequisites for requirements grouping of materials? Note: There are 2 correct answers to this question

- A. The exact lot size procedure must be used
- B. An MRP group must be assigned
- C. The procurement type of the material must be internal
- D. The materials must allow sales order or project stock

Answer: A,C (LEAVE A REPLY)

NEW QUESTION: 18

Which of the following is visible in the project planning board? Note: There are 2 correct Answers to this question.

- A. Maintenance orders assigned to an activity
- B. Production orders assigned to WBS elements
- C. Project-relevant purchase orders
- D. Capacity requirements

Answer: (SHOW ANSWER)

NEW QUESTION: 19

You have saved a network and activates with assigned material components. As soon as you release the network, you receive the error message "Business transaction cannot be carried out" What could be the reason for this error message?

- A. Missing material availability
- B. Missing budget for material components
- C. Missing authorizations to release material components
- D. Missing reservations for material components

Answer: A (LEAVE A REPLY)

NEW QUESTION: 20

Your customer's projects are subject to recurring changes of date. The assembly activity has an earliest start date of February 10 and lasts until February 20. The customer wants to assign a material component so that this will be in stock 5 days in advance. Note: Every day is a working day. What do you recommend to set up the requirement date for the component?

- A. Set up the requirement date aligned with the activity start date and an offset of 5 days.
- B. Set up the requirement date manually as February 5.
- C. Set up the requirement date aligned with the activity start date and a negative offset of 5 days.
- D. Set up the requirement date aligned with the activity finish date and an offset of 15 days.

Answer: A (LEAVE A REPLY)

NEW QUESTION: 21

A customer needs to analyse the capacity requirements of their network activities. Which reports do you recommend? Note: There are 2 correct Answers to this question.

- A. Hierarchical reports
- B. Structure information system reports
- C. Cost element reports
- D. Resource reports

Answer: B (LEAVE A REPLY)

NEW QUESTION: 22

You are working with networks and WBS elements. Which of the following statements applies?

- A. You can assign the network header to multiple WBS elements.
- B. You have to activate the operative indicator Account Assignment Element for WBS elements with activities.
- C. You have to maintain a network profile in the project profile.
- D. You can reassign an activity from one network to another.

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 23

You want to create a reservation for a material component assigned to a network activity. However, after releasing and saving the activity, no reservation is created. What are some possible reasons for the missing reservation? Note: There are 2 correct Answers to this question.

- A. The material master is set to external procurement.
- B. The material is assigned to the activity as a non-stock material.
- C. The availability check for material components indicates missing parts.
- D. The indicator Reservation/Purchase Requisition indicator for the material component assigned to the activity is set to "never".

Answer: C,D ([LEAVE A REPLY](#))

NEW QUESTION: 24

You want to determine the planned costs for an internally processed activity. Which data do you need Note: There are 2 correct answers to this question

- A. Activity type
- B. Work
- C. Profit center
- D. Duration

Answer: B,D ([LEAVE A REPLY](#))

NEW QUESTION: 25

Material

How can the system activate requirements (such as reservations or purchase requisitions)?

Note: There are 2 correct answers to this question

- A. Using a standard milestone activity
- B. When releasing a network or an activity
- C. Immediately, by saving the project
- D. Automatically, using the requirement date and the replenishment lead time

Answer: B,D ([LEAVE A REPLY](#))

NEW QUESTION: 26

You have assigned a material to a network activity and want to determine the requirement date related to this activity. What set of dates do you have to maintain?

- A. Basic dates of the network activity
- B. Forecast dates of the WBS
- C. Basic dates of the WBS
- D. Actual dates of the network activity

Answer: A ([LEAVE A REPLY](#))

NEW QUESTION: 27

You want to set up the field selection of the Cross-Application Time Sheet (CATS) in Customizing. Which influencing field do you use?

- A. Data entry profile
- B. Project profile
- C. Network type
- D. Network profile

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 28

You plan an activity that starts on February 1 and finishes on February 28. For this activity, you want to define a milestone for February 10 which should NOT be changed through scheduling.

What do you recommend for milestone definition?

- A. Enter an offset of -18 days to the finish date of the activity
- B. Enter 10 days as duration
- C. Enter an offset of 10 days to the start date of the activity
- D. Enter February 10 as fixed date

Answer: D ([LEAVE A REPLY](#))

NEW QUESTION: 29

You are using networks and external activities in your project. The purchase requisition has been created. What is the sequence for the following business transactions and documents?

- A. Vendor selection -> Purchase order handling -> Purchase order monitoring -> Goods receipt
- B. Vendor selection -> Purchase order creation -> Service entry sheet creation -> Service entry sheet approval
- C. Vendor selection -> Purchase order handling -> Invoice receipt- Purchase order monitoring -> Goods receipt

D. . Credit limit check -> Acceptance of performed services -> Vendor selection -> Purchase order handling -> Purchase order monitoring -> Goods receipt -> invoice receipt

Answer: A (LEAVE A REPLY)

NEW QUESTION: 30

You use networks and internal activities in your project. You have activated capacity requirements and notice that one work center is overloaded. You have no authorization to change the work center. How can you reduce the overload of the work center? Note: There are 2 correct answers to this question

- A. Shift activities backward or forward on the time axis where more capacities are available
- B. Increase the capacities of the work center in the project planning board.
- C. Maintain subordinate internal activity elements assigned to other work centres
- D. Trigger automatic capacity leveling inside the project planning board

Answer: A,C (LEAVE A REPLY)

NEW QUESTION: 31

Resources

You Want assign milestone to WBS element? For what can you use these milestone.

- A. To start workflow task.
- B. To set an actual finish date for WBS element-
- C. For trend analysis.
- D. To create standard network

Answer: C (LEAVE A REPLY)

Valid C-TS412-1909 Dumps shared by PrepPdf.com for Helping Passing C-TS412-1909 Exam! PrepPdf.com now offer the **newest C-TS412-1909 exam dumps**, the PrepPdf.com C-TS412-1909 exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com C-TS412-1909 dumps with Test Engine here: <https://www.preppdf.com/SAP/C-TS412-1909-prepaway-exam-dumps.html> (112 Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 32

Which statement is valid regarding networks? Note: There are 2 correct Answers to this question.

- A. A network activity can be assigned to several WBS elements.
- B. A network can be activity-account-assigned and header-account-assigned.
- C. Material components can be assigned to activity elements.
- D. Relationships can be used to connect activities of different networks.

Answer: (SHOW ANSWER)

NEW QUESTION: 33

You used reductions to reduce the scheduled duration of all internally-processed activities in your project. However, the duration did not change after overall network scheduling. What do you check? Note: There are 2 correct Answers to this question.

- A. If the reduction strategy is set in each activity
- B. If the maximum reduction level is less than 100
- C. If the appropriate reduction type is set in the parameters for network scheduling
- D. If the reduction strategy is set in the network header

Answer: (SHOW ANSWER)

NEW QUESTION: 34

Which object is used to allocate the costs from a claim to the project structure?

- A. Claim
- B. Internal order
- C. WBS element
- D. Network activity

Answer: B (LEAVE A REPLY)

NEW QUESTION: 35

The various work packages in the project are described as individual_____. Choose the correct answer.

- A. Project definitions
- B. WBS elements
- C. Tasks
- D. Activities

Answer: B (LEAVE A REPLY)

NEW QUESTION: 36

A customer needs to analyze the capacity requirements of their network activities. Which reports do you recommend? Note: There are 2 correct answers to this question

- A. Structure information system reports
- B. Resource reports
- C. Hierarchical reports
- D. Cost element reports

Answer: A,B (LEAVE A REPLY)

NEW QUESTION: 37

To which object can you assign a factory calendar?

- A. Relationship
- B. Milestone

- C. Material component
- D. Network header

Answer: D (LEAVE A REPLY)

NEW QUESTION: 38

You want to determine the planned costs for an internally processed activity. Which data do you need?

Note: There are 2 correct Answers to this question.

- A. Activity type
- B. Work
- C. Duration
- D. Profit center

Answer: A,B (LEAVE A REPLY)

NEW QUESTION: 39

What is the reason for assigning billing plans in customer projects?

- A. Billing plans enable the billing process to be carried out
- B. Billing plans are prerequisites for quotation creation
- C. Billing plans are copied automatically to the sales order item.
- D. Billing plans are used for revenue planning

Answer: D (LEAVE A REPLY)

NEW QUESTION: 40

You have assigned a budget to WBS elements within your project. What function can be used to check assigned values against the current budget?

- A. Easy Cost Planning
- B. Results analysis
- C. Availability control
- D. Cost forecast

Answer: C (LEAVE A REPLY)

NEW QUESTION: 41

You want to make sure that certain tasks must start on a given date. Where can you maintain constraints for start dates?

- A. Activity
- B. Network header
- C. Activity element
- D. Milestone

Answer: (SHOW ANSWER)

NEW QUESTION: 42

Which object is used to allocate the costs from a claim to the project structure?

- A. Internal order
- B. Claim
- C. Network activity
- D. WBS element

Answer: C (LEAVE A REPLY)

NEW QUESTION: 43

You use a WBS project structure with network and maintenance order. You want to schedule both the network and the maintenance order .

What do you have to consider?

- A. The maintenance orders must be assigned as sub-networks.
- B. The maintenance orders must be assigned to WBS element.
- C. The maintenance order s must be assigned to the same budget profile as the project definition.
- D. The maintenance orders must be assigned to the same plant as the network.

Answer: D (LEAVE A REPLY)

NEW QUESTION: 44

Which of the following statements apply to project versions? Note: There are 2 correct Answers to this question.

- A. Manually created project versions always require a project version profile.
- B. Project versions can be created automatically based on user status.
- C. Project versions can be changed.
- D. Project versions are mandatory for Milestone Trend Analysis (MTA).

Answer: C,D (LEAVE A REPLY)

NEW QUESTION: 45

What business transactions can be used with Project-Oriented Procurement (ProMan)?

Note: There are 3 correct answers to this question

- A. Stock transfer posting
- B. Cancel goods issue
- C. Generate purchase requisition
- D. Generate delivery
- E. Confirm production order

Answer: A,C,D (LEAVE A REPLY)

NEW QUESTION: 46

Dates

You want to exchange data between SAP Project System and Microsoft What interface do you use?

- A. The EPS interface (External Project Software).
- B. No interface to Microsoft Project is available.
- C. The catalog interface.
- D. you do not need and interface. You can exchange data using object link.

Answer: (SHOW ANSWER)

Valid C-TS412-1909 Dumps shared by PrepPdf.com for Helping Passing C-TS412-1909 Exam! PrepPdf.com now offer the **newest C-TS412-1909 exam dumps**, the PrepPdf.com C-TS412-1909 exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com C-TS412-1909 dumps with Test Engine here: <https://www.preppdf.com/SAP/C-TS412-1909-prepaway-exam-dumps.html> (112 Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 47

What are the prerequisites for resource-related billing? Note: There are 2 correct Answers to this question.

- A. A dynamic item processor (DIP) profile with the appropriate settings
- B. Released WBS elements, activities, and/or activity elements
- C. An activity-account-assigned network that is assigned to a sales order item
- D. A header-account-assigned network that is assigned to a sales order item

Answer: A,B (LEAVE A REPLY)

NEW QUESTION: 48

What are the prerequisites for delivering materials from the project? Note: There are 2 correct answers to this question

- A. A shipping point is necessary
- B. A sold to party is necessary
- C. A delivery document type must be configured
- D. A sales order must be created in advance

Answer: (SHOW ANSWER)

NEW QUESTION: 49

Material

Your customer uses Progress Tracking for network components and maintains dates of events manually. They need to implement scheduling of events.

What is the requisites for implement scheduling of events?

- A. Events must be released manually.
- B. Scheduling parameters for material scheduling must be set.
- C. Priority of events must be set.

D. Event scenarios must be defined.

Answer: D (LEAVE A REPLY)

NEW QUESTION: 50

A component is assigned to a network activity. What are the prerequisites to generate project stock reservations? Note: There are 3 correct Answers to this question.

- A. The Project Stock indicator is set in the project definition (non-valuated or valuated).
- B. A procurement indicator must be assigned to the activity.
- C. The network is assigned to a sales order item.
- D. The material master of the component must permit project stock management.
- E. The network activity is assigned to a WBS element.

Answer: A,B,D (LEAVE A REPLY)

NEW QUESTION: 51

Which of the following statements are true? Choose the correct answers. There are 2 correct answers to this question.

- A. You can map a project using only one WBS or one network.
- B. You cannot use the characteristics of both the structures (WBS and Networks) together to represent a project.
- C. You can create a project based on a Activity.
- D. You can also represent a project using a WBS and one or more networks.

Answer: A,D (LEAVE A REPLY)

NEW QUESTION: 52

The system status of a WBS element is created (CRTD). Which business process is allowed for this WBS element?

- A. Calculation of actual values
- B. Activity allocation
- C. Goods receipt for purchase orders
- D. Creation of purchase orders

Answer: D (LEAVE A REPLY)

NEW QUESTION: 53

Project structure

You want use a template to create a new project with network in the Project Builder (CJ20N). Which template can you use in Project builder?

Note : there are 3 correct answer for this question.

- A. Project definition
- B. Standard Project definition
- C. Standard network
- D. Project milestone

E. Project version.

Answer: B,C,E ([LEAVE A REPLY](#))

NEW QUESTION: 54

Which of the following actions can transfer actual costs for external processing? Note:
There are 2 correct Answers to this question.

- A. Saving a purchase order
- B. Saving a goods receipt
- C. Saving a service entry sheet
- D. Saving a supplier invoice

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 55

In your project. You work with a network and external activities. You have created a purchase requisition. The corresponding purchase order is created as well.
Now, you increase the quantity of the external activity. How does the system support this scenario?

- A. A workflow can be triggered to inform the purchasing group.
- B. The purchase order is updated automatically to match the new quantity while saving the project.
- C. The system automatically creates a new purchase requisition with the difference to the original quantity
- D. The purchase order can be updated in Goods Receipt for Purchase Order (MIGO)

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 56

Which of the following is used to plan basic dates manually for WBS elements? Choose the correct answers. There are 2 correct answers to this question.

- A. Schedule Manager
- B. Project planning board
- C. Project Builder
- D. Easy Cost Planning

Answer: B,C ([LEAVE A REPLY](#))

NEW QUESTION: 57

Where can you define a network as "header-account-assigned" or "activity-account-assigned"?

- A. Network profile
- B. Project profile
- C. Parameters for the network type
- D. Network type

Answer: C ([LEAVE A REPLY](#))

Valid C-TS412-1909 Dumps shared by PrepPdf.com for Helping Passing C-TS412-1909 Exam! PrepPdf.com now offer the **newest C-TS412-1909 exam dumps**, the PrepPdf.com C-TS412-1909 exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com C-TS412-1909 dumps with Test Engine here: <https://www.preppdf.com/SAP/C-TS412-1909-prepaway-exam-dumps.html> (112 Q&As Dumps, **40%OFF** Special Discount: **Exam-Tests**)