PRINCE2.PRINCE2Foundation.v2023-01-11.q365

Exam Code:	PRINCE2Foundation
Exam Name:	PRINCE2 7 Foundation written Exam
Certification Provider:	PRINCE2
Free Question Number:	365
Version:	v2023-01-11
# of views:	3811
# of Questions views:	3650
https://www.freeqas.com/qa/PRINCE2/PRINCE2Foundation/PRINCE2.PRINCE2Foundation.v2023-01-11.q365.html	

NEW QUESTION: 1
Which is a recommended quality review team role?
A. Project Manager
B. Administrator
C. Project Support
D. Assurance
Answer: B (LEAVE A REPLY)

NEW QUESTION: 2
Which describes risk probability?
A. Probable effect on the project delivering its objectives
B. Level of risks which the project can tolerate before escalating to the Project Board
C. A measure of the likelihood of the risk occurring
D. Timeframe within which the risk may occur
Answer: C (LEAVE A REPLY)

NEW QUESTION: 3
Which is a minimum requirement for applying the plans theme?
A. The project must have at least two management stages
B. The team managers in the project must prepare team plans
C. Scope tolerance must be prioritized using MoSCoW
D. The project plan must be presented as a Gantt chart
Answer: B (LEAVE A REPLY)
Explanation
Reference http://prince2.wiki/Themes#Plans_Theme

NEW QUESTION: 4

Which is a purpose of the Directing a Project process?

A. Control the day-to-day running of the project

B. Delegate day-to-day management of the project to the Project Manager

C. Create and authorize the project mandate

D. Ensure that work on products allocated to the team is authorized and agreed

Answer: B (LEAVE A REPLY)

NEW QUESTION: 5

Which is a purpose of the quality theme?

A. To ensure that the project outputs are agreed

B. To check that the project is viable and achievable

C. To enable the project to be managed according to plan

D. To ensure that formal issues are recorded

Answer: (SHOW ANSWER)

NEW QUESTION: 6

Which process is used to define how baselines will be established and controlled?

A. Controlling a stage

B. Directing a project

C. Initiating a project

D. Starting up a project

Answer: (SHOW ANSWER)

Explanation

Reference http://prince2.wiki/Quality

NEW QUESTION: 7

Which describes a risk event?

A. The sequence of events and actions that will be put in place if a risk occurs

B. The area of uncertainty in terms of the threat or opportunity

C. The derivation or sources of a potential risk to the project

D. The achievement of a milestone on the Project Plan

Answer: (SHOW ANSWER)

NEW QUESTION: 8

Which is NOT an objective of the Controlling a Stage process?

A. Review the Business Case at regular intervals to assess the impact of changes that occur during the stage

B. Implement actions to control the impact of risks that occur during the stage

C. Coordinate the delivery of products as agreed in the Stage Plan

D. Update the Business Case with any changes agreed with the Project Board

Answer: D (LEAVE A REPLY)

NEW QUESTION: 9
Which is a minimum requirement for applying the quality theme?
A. Appraisal methods of quality control must be carried out on products
B. A record must be kept of all the quality management activities that are planned
C. The quality review technique must be used when reviewing products
D. The quality management approach must align with corporate standards
Answer: B (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 10
Which of the following is NOT part of quality planning?
A. Set quality tolerances
B. Define quality responsibilities
C. Gain acceptance of the project product
D. Agree acceptance criteria
Answer: C (LEAVE A REPLY)

NEW QUESTION: 11
What is described as an organization's unique attitude towards risk taking?
A. Risk tolerance
B. Risk evaluation
C. Risk appetite
D. Risk management
Answer: C (LEAVE A REPLY)

NEW QUESTION: 12
Identify the missing word in the following sentence. The [?] theme defines that the Project Board is responsible for the overall direction and management of the project,
A. Plans
B. Organization
C. Business Case
D. Progress
Answer: B (LEAVE A REPLY)

NEW QUESTION: 13
Which is a minimum requirement for applying the quality theme?
A. To use lessons to inform quality planning
B. To use the prescribed approach to quality management
C. To use external quality standards for quality control
D. To use user stories to inform the project product description
Answer: B (LEAVE A REPLY)

Explanation/Reference:
Reference http://prince2.wiki/Quality

NEW QUESTION: 14
In which product would you find a product's quality tolerance defined?
A. Quality Register
B. Quality Management Strategy
C. Configuration Item Record
D. Product Description
Answer: D (LEAVE A REPLY)

NEW QUESTION: 15
Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?
A. Managing a Stage Boundary
B. Closing a Project
C. Controlling a Stage
D. Directing a Project
Answer: (SHOW ANSWER)

NEW QUESTION: 16
Which is a purpose of the 'initiating a project' process?
A. To produce a stage plan for each stage of a multi-stage project
B. To enable the project board to decide whether it is worthwhile to initiate a project
C. To provide a fixed point at which acceptance for the project product is confirmed
D. To enable an organization to understand the work needed to deliver the project's products
Answer: B (LEAVE A REPLY)
Section: Volume B
Explanation
Explanation/Reference:
Reference http://prince2.wiki/Initiating_a_Project#Objective

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 17

Which of the following statements about stakeholders are true?
1 . Someone who thinks they will be affected by a project is a stakeholder on that project
2 . Stakeholders may be internal or external to the corporate organization
A. Neither 1 or 2 are true
B. Both 1 and 2 are true
C. Only 2 is true
D. Only 1 is true
Answer: (SHOW ANSWER)

NEW QUESTION: 18
Which is a purpose of the quality theme?
A. To check that the project is viable and achievable
B. To ensure that the project outputs are agreed
C. To ensure that formal issues are recorded
D. To enable the project to be managed according to plan
Answer: (SHOW ANSWER)
Section: Volume B

NEW QUESTION: 19
Which is a minimum requirement for applying the risk theme?
A. Threats must be assessed for their impact on the viability of the project
B. A single role that is responsible for all risks must be defined
C. The PRINCE2 risk management procedure must be followed
D. Team managers must maintain their own risk registers
Answer: A (LEAVE A REPLY)
Reference https://www.prince2primer.com/prince2-2017-risk-theme-changes/

NEW QUESTION: 20
Identify the missing words in the following sentence.
The six aspects of project performance to be managed are [?] costs, timescales and scope.
A. benefits, change, risk,
B. benefits, quality, risk,
C. change, quality, risk,
D. benefits, change, quality,
Answer: B (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual

NEW QUESTION: 21
Which is a minimum requirement for applying the quality theme?
A. To use lessons to inform quality planning

B. To use the prescribed approach to quality management
C. To use external quality standards for quality control
D. To use user stories to inform the project product description
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/Quality

NEW QUESTION: 22
Which is part of quality control?
A. Undertaking quality reviews
B. Writing product descriptions
C. Providing assurance that the project is being conducted properly
D. Documenting the customer's quality expectations
Answer: A (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/Quality#Part_2:_Quality_Control_Introduction

NEW QUESTION: 23
Which is a purpose of an End Project Report?
A. Ensure that key project information is archived and made secure
B. Review how well the project performed against the Project Initiation Documentation used to authorize it
C. Identify individuals or groups that are responsible for measuring the expected benefits after the project has closed
D. Identify individuals or groups that need to be told that the project is coming to an end
Answer: B (LEAVE A REPLY)

NEW QUESTION: 24
Which process is used to define how baselines will be established and controlled?
A. Controlling a stage
B. Directing a project
C. Initiating a project
D. Starting up a project
Answer: D (LEAVE A REPLY)
Explanation/Reference:
Reference http://prince2.wiki/Quality

NEW QUESTION: 25
What process is used by the Project Board to respond to an Exception Report?
A. Managing Product Delivery
B. Controlling a Stage

C. Managing a Stage Boundary
D. Directing a Project
Answer: D (LEAVE A REPLY)

NEW QUESTION: 26
Who represents the three project interests on a project?
A. Project manager
B. Project support
C. External project stakeholders
D. Project board
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/Organization#Three_Project_Interests

NEW QUESTION: 27
Which is an objective of the 'managing a product delivery' process?
A. To ensure the business case is regularly reviewed
B. To assess whether the stage products have been approved
C. To deliver the planned specialist products within tolerance
D. To request authorization to start the next stage
Answer: (SHOW ANSWER)
Explanation
Reference http://prince2.wiki/Managing_Product_Delivery#Objective

NEW QUESTION: 28
Identify the missing word in the following sentence.
The PRINCE2 method addresses project management with four integrated elements: principles, themes, [?] and tailoring PRINCE2 to the project environment.
A. activities
B. processes
C. products
D. quality
Answer: B (LEAVE A REPLY)
Explanation
Reference http://www.innolead.co.bw/index.php/inno-content/cid/27/prince2/

NEW QUESTION: 29
What process ensures focus on the delivery of a stage's products and avoids uncontrolled change?
A. Directing a Project
B. Managing a Stage Boundary

C. Controlling a Stage
D. Starting up a Project
Answer: (SHOW ANSWER)
Section: Volume A

NEW QUESTION: 30
Which process provides information for the project board to review an updated project plan?
A. Directing a project
B. Controlling a stage
C. Initiating a project
D. Managing a stage boundary
Answer: A (LEAVE A REPLY)

NEW QUESTION: 31
Which is part of quality control?
A. Maintain the corporate organization's quality management system
B. Produce quality records to show that the planned quality activities have been carried out
C. Define the quality responsibilities of those involved in the production of the products
D. Document the project's acceptance criteria in the Project Product Description
Answer: (SHOW ANSWER)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF** **Special Discount:** **Exam-Tests**)

NEW QUESTION: 32
Which is a purpose of the 'directing a project' process?
A. To exercise overall control over the project
B. To take corrective action to control risks and issues
C. To do the minimum in order to decide whether the project is feasible
D. To update the project plan before the next stage
Answer: A (LEAVE A REPLY)
Explanation
Reference http://prince2.wiki/Directing_a_Project#Purpose

NEW QUESTION: 33
Which of the following statements about stakeholders are true?

1 . Someone who thinks they will be affected by a project is a stakeholder on that project
2 . Stakeholders may be internal or external to the corporate organization
A. Only 2 is true
B. Only 1 is true
C. Neither 1 or 2 are true
D. Both 1 and 2 are true
Answer: D (LEAVE A REPLY)

NEW QUESTION: 34
What must be produced to meet the minimum requirements for applying the change theme?
A. Documentation on the corrective action for an issue
B. Details of the decisions taken on all issues
C. Documentation on the version of each product
D. Details of the status of all products being produced
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/Themes#Change_Theme

NEW QUESTION: 35
Which process is used by the project board to respond to on exception report?
A. Controlling a stage
B. Managing product delivery
C. Managing a stage boundary
D. Directing a project
Answer: D (LEAVE A REPLY)

NEW QUESTION: 36
Which is a typical core activity within configuration management?
A. Quality assurance
B. Risk management
C. Verification and audit
D. Progress reporting
Answer: C (LEAVE A REPLY)
Section: Volume A

NEW QUESTION: 37
Which of the following statements about lines of authority and reporting are true?
1. The Project Manager has day-to-day control for a management stage within the limits laid down by the Project Board.
2. If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager.
A. Both 1 and 2 are true

B. Only 2 is true
C. Only 1 is true
D. Neither 1 or 2 are true
Answer: (SHOW ANSWER)

NEW QUESTION: 38
Which project management team member represents the interest of those who will operate the project's products to realize the benefits after the project is complete?
A. Senior Supplier
B. Project Manager
C. Senior User
D. Executive
Answer: C (LEAVE A REPLY)

NEW QUESTION: 39
Which product identifies the management stages and timescales of a project?
A. Project Plan
B. Project Brief
C. Project Product Description
D. Initiation Stage Plan
Answer: A (LEAVE A REPLY)

NEW QUESTION: 40
Which is a factor when deciding the duration of a management stage?
A. The work packages to be delivered
B. The level of risk in the project
C. The cost of the stage
D. The number of products to be produced in the project
Answer: B (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:
Reference https://www.prince2primer.com/the-design-of-prince2-management-stages/

NEW QUESTION: 41
Which is a difference between management and technical stages?
A. Management stages require planning and technical stages do not
B. Management stages deliver products and technical stages do not
C. Technical stages can overlap and management stages cannot
D. Technical stages require resources and management stages do not
Answer: (SHOW ANSWER)

NEW QUESTION: 42
Which is an objective of the 'initiating a project' process?
A. To ensure that baselines are established and controlled
B. To ensure that the business case is kept under review
C. To ensure that the planned products are delivered within tolerances
D. To ensure that user acceptance of the products is confirmed
Answer: C (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION: 43
Which risk response type is appropriate to respond to an opportunity?
A. Transfer
B. Fallback
C. Exploit
D. Accept
Answer: C (LEAVE A REPLY)

NEW QUESTION: 44
Which is a minimum requirement for applying the quality theme?
A. Appraisal methods of quality control must be carried out on products
B. The quality review technique must be used when reviewing products
C. A record must be kept of all the quality management activities that are planned
D. The quality management approach must align with corporate standards
Answer: C (LEAVE A REPLY)

NEW QUESTION: 45
What theme estimates the cost of delivering the project?
A. Progress
B. Business Case
C. Plans
D. Change
Answer: C (LEAVE A REPLY)

NEW QUESTION: 46
Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.
A. Principles
B. Themes
C. Processes
D. Techniques

Answer: A (LEAVE A REPLY)
Section: Volume A

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 47
Which activity is part of the recommended risk management procedure?
A. Reviewing risk management practices to ensure that they are performing effectively
B. Sending information to stakeholders about risks to the projects
C. Allocating a budget to investigate issues
D. Resolving conflicts between the project and the programme board
Answer: A (LEAVE A REPLY)

NEW QUESTION: 48
Which is one of the six aspects of project performance that needs to be managed?
A. Progress
B. Change
C. Risk
D. Security
Answer: (SHOW ANSWER)
Section: Volume A

NEW QUESTION: 49
Which is one of the three levels of plan in PRINCE2?
A. Benefits Review Plan
B. Project Brief
C. Team Plan
D. Programme Plan
Answer: C (LEAVE A REPLY)

NEW QUESTION: 50
Which describes a risk effect?
A. The uncertainty expressed as a negative or favourable occurrence
B. The issue which is affecting the project and has resulted in a risk
C. The impact(s) on the project objectives should the threat or opportunity occur

D. The change in the status of a risk in response to actions taken to control it
Answer: C (LEAVE A REPLY)

NEW QUESTION: 51
According to PRINCE2, which characteristic is necessary for an effective project board?
A. An ability to delegate
B. An attention to detail
C. A calm management style
D. A 'problem-solving' approach
Answer: A (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:
Reference https://www.prince2primer.com/project-board/

NEW QUESTION: 52
Which is a purpose of the Closing a Project process?
A. Authorize the final stage of the project
B. Confirm that all benefits defined in the Business Case have been achieved
C. Recognize whether objectives set out in the original Project Initiation Documentation have been achieved
D. Delegate day-to-day management of the end of the project to the Project Manager
Answer: C (LEAVE A REPLY)
Section: Volume A

NEW QUESTION: 53
What is described as an organization's unique attitude towards risk taking?
A. Risk tolerance
B. Risk evaluation
C. Risk management
D. Risk appetite
Answer: (SHOW ANSWER)

NEW QUESTION: 54
Which is one of the six aspects of project performance to be managed?
A. Efficiency
B. Timescales
C. Estimate
D. Work
Answer: (SHOW ANSWER)
Reference http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual#Six_variables_.2F_six_performance_targets

NEW QUESTION: 55

Which is the purpose of the Change theme?
A. To prevent change to baselined products
B. To identify, assess and control any potential and approved changes to baselined products
C. To establish mechanisms to monitor and compare actual achievements against those planned
D. To assess and control uncertainty
Answer: B (LEAVE A REPLY)
Section: Volume A

NEW QUESTION: 56
As a minimum requirement for applying the risk theme, what must specifically be assessed?
A. Whether a risk may cause the project to exceed its cost tolerance
B. Whether a risk may affect the project-level quality tolerances
C. Whether a risk may impact the underlying technical assumptions
D. Whether a risk may alter the project's business justification
Answer: (SHOW ANSWER)
Section: Volume B

NEW QUESTION: 57
Which is a purpose of the Closing a Project process?
A. Recognize whether objectives set out in the original Project Initiation Documentation have been achieved
B. Delegate day-to-day management of the end of the project to the Project Manager
C. Confirm that all benefits defined in the Business Case have been achieved
D. Authorize the final stage of the project
Answer: (SHOW ANSWER)

NEW QUESTION: 58
What problem may occur if projects are not aligned with corporate business strategy?
A. The control of projects may be poor
B. The outputs may be of poor quality
C. The objectives of different projects may overlap
D. The project management approaches used may differ
Answer: D (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 59
Which is a purpose of an Issue Report?
A. Document an issue that needs to be handled formally
B. Provide the status of all the issues in a stage
C. Provide the status of all issues in a Work Package
D. Notify the Project Manager of all new issues in a Work Package
Answer: A (LEAVE A REPLY)

NEW QUESTION: 60
Identify the missing word(s) in the following sentence. PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project.
A. Management strategies
B. Stakeholder interests
C. Time-driven controls
D. Plan
Answer: D (LEAVE A REPLY)

NEW QUESTION: 61
Which is a purpose of the 'directing a project' process?
A. To exercise overall control over the project
B. To take corrective action to control risks and issues
C. To do the minimum in order to decide whether the project is feasible
D. To update the project plan before the next stage
Answer: A (LEAVE A REPLY)
Reference http://prince2.wiki/Directing_a_Project#Purpose

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 62
Which is a purpose of a Project Brief?
A. Provide a solid basis for the initiation of the project
B. Describe the reporting requirements of the various layers of management involved with the project
C. Describe how changes to products will be controlled
D. Enable the assembly of the project mandate
Answer: (SHOW ANSWER)

NEW QUESTION: 63
Which aspect of project performance must be managed to ensure the project's products are fit for purpose?
A. Quality
B. Scope
C. Risk
D. Benefits

Answer: (SHOW ANSWER)

NEW QUESTION: 64
Which statement about stages is true?
A. Management stages should be of the same duration
B. The use of technical stages is mandatory
C. Management stages are driven by specialist teams
D. The use of management stages is mandatory
Answer: D (LEAVE A REPLY)

NEW QUESTION: 65
Identify the missing words in the following sentence, The six aspects of project performance to be managed are [?] costs, timescales and scope,
A. benefits, quality, risk,
B. change, quality, progress,
C. benefits, customers, quality,
D. benefits, progress, risk,
Answer: (SHOW ANSWER)

NEW QUESTION: 66
How does the use of product descriptions support the 'focus on products' principle?
A. By documenting the scope tolerance for the project
B. By documenting the quality expected by the customer
C. By documenting the costs for the product
D. By documenting the delivery date for the product
Answer: (SHOW ANSWER)
Reference http://prince2.wiki/Focus_on_products

NEW QUESTION: 67
Which statement about time-driven controls is CORRECT?
A. Time-driven controls are used for monitoring the progress of work packages and management stages
B. Time-driven controls take place when specific events happen
C. Time-driven controls are produced at the end of a stage
D. An exception report is a time-driven control
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference: http://prince2.wiki/Progress#Event-Driven_and_Time-Driven_Controls

NEW QUESTION: 68
Which is part of quality control?
A. Undertake quality reviews

B. Provide assurance that the project is being conducted properly
C. Write Product Descriptions
D. Document the customer's quality expectations
Answer: A (LEAVE A REPLY)

NEW QUESTION: 69
Which is a purpose of a quality register?
A. To record the quality management approach for a product
B. To issue a unique reference number for each product
C. To detail the number and type of quality activities to be conducted
D. To identify corrective actions that are required after an audit by quality assurance
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference: http://prince2.wiki/Quality#The_Quality_Register

NEW QUESTION: 70
Which PRINCE2 principle ensures that members of the project management team know what they are expected to contribute?
A. Manage by exception
B. Learn from experience
C. Tailor to suit the project environment
D. Defined roles and responsibilities
Answer: (SHOW ANSWER)
Explanation
Reference https://www.wrike.com/blog/project-management-basics-prince2-explained/

NEW QUESTION: 71
Which describes a characteristic of a project?
A. It maintains business as usual profitability
B. It provides a quality service to customers
C. It involves a team with different skills
D. It enables established and proven best practices
Answer: D (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:
Reference https://www.projectsmart.co.uk/what-is-prince2.php

NEW QUESTION: 72
Which is NOT a purpose of the Initiating a Project process?
A. Enable a Project Board decision about the commitment of resources to a project
B. Enable an organization to understand the work that needs to be done to deliver a project's products before a project is approved
C. Establish solid foundations for a project

D. Enable the Project Board to decide whether it is worthwhile to initiate a project
Answer: D (LEAVE A REPLY)
Section: Volume A
Explanation/Reference:

NEW QUESTION: 73
Identify the missing word(s) in the following sentence. During a quality review meeting [?] any identified defects.
A. the chair will approve the solution to
B. the agreed actions should be recorded for
C. a solution should be designed for
D. an issue should be created for
Answer: B (LEAVE A REPLY)

NEW QUESTION: 74
Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?
A. Specify the desired result
B. Provide the resources and skills to deliver the desired result
C. Pay for the project
D. Specify the benefits of the project
Answer: B (LEAVE A REPLY)
Section: Volume A
Explanation/Reference:

NEW QUESTION: 75
Which is a task of product-based planning?
A. Design the plan
B. Create the product flow diagram
C. Analyze the risks
D. Prepare the schedule
Answer: (SHOW ANSWER)
Topic 2, Volume B

NEW QUESTION: 76
Which product defines how the project board should approve the management products produced during the 'initiating a project' process?
A. Quality management approach
B. Communication management approach
C. Project plan
D. Initiation stage plan
Answer: C (LEAVE A REPLY)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF** **Special Discount:** **Exam-Tests**)

NEW QUESTION: 77
Identify the missing words in the following sentence.
The role of [?] is assigned to the project manager if it is not allocated to another person.
A. change authority
B. project assurance
C. project support
D. senior user
Answer: C (LEAVE A REPLY)
Section: Volume B
Explanation
Explanation/Reference: http://prince2.wiki/Roles_and_responsibilities

NEW QUESTION: 78
Which is an objective of the Initiating a Project process?
A. Prepare the plans for the subsequent stages
B. Request authority from corporate management to deliver the project
C. Summarize how the organization's project management method will be tailored for the project
D. Develop the corporate quality management system as part of the Project Initiation Documentation
Answer: (SHOW ANSWER)

NEW QUESTION: 79
Which is a purpose of the plans theme?
A. To identify, assess and control any potential changes to the baseline
B. To establish the project's structure of accountability
C. To assess and control uncertainty
D. To understand whether the targets are achievable
Answer: (SHOW ANSWER)
Reference http://prince2.wiki/Plans

NEW QUESTION: 80
Which is a purpose of the quality theme?
A. To establish baselines against which any changes to products can be assessed
B. To establish how the project will ensure that all products created meet their requirements

C. To identify all the products of the project to ensure the scope has been adequately defined
D. To determine the communication needs of the organization's quality assurance function
Answer: (SHOW ANSWER)

NEW QUESTION: 81
Which is an assumption about the PRINCE2 customer/supplier environment?
A. The supplier will pay for the project
B. The customer will provide the resources to deliver the products
C. The customer will specify the desired result
D. The supplier will tailor the project's application of PRINCE2
Answer: C (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 82
Who should act as the communication channel between a project and corporate or programme management?
A. Project Manager
B. Project Board
C. Project Support
D. Project Assurance
Answer: B (LEAVE A REPLY)

NEW QUESTION: 83
Identify the missing word(s) in the following sentence. PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project.
A. Management strategies
B. Stakeholder interests
C. Plan
D. Time-driven controls
Answer: (SHOW ANSWER)

NEW QUESTION: 84
Which is a purpose of the 'managing a stage boundary' process?
A. To enable the project board to approve the continuation of the project
B. To exercise overall control over the project while delegating day-to-day management
C. To assign work to be controlled by the team manager
D. To define the work that needs to be done to deliver the project product
Answer: A (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: http://prince2.wiki/Managing_a_Stage_Boundary#Objective

NEW QUESTION: 85

Identify the missing words in the following sentence.
When proposed changes [?], the change authority must refer the decision back to the project board.
A. are below the agreed change budget
B. are objected to by team members
C. are rejected by the change authority
D. exceed the agreed change budget
Answer: D (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 86
Which project management team member represents the interest of those who will operate the project's products to realize the benefits after the project is complete?
A. Executive
B. Senior User
C. Senior Supplier
D. Project Manager
Answer: B (LEAVE A REPLY)
Section: Volume A

NEW QUESTION: 87
What is a supplier of a PRINCE2 project responsible for?
A. Providing the project mandate
B. Providing resources to deliver the project outputs
C. Establishing the project's governance
D. Realizing the benefits from the project
Answer: (SHOW ANSWER)
Explanation/Reference:
Reference http://prince2.wikidot.com/senior-supplier

NEW QUESTION: 88
Who represents the three project interests on a project?
A. Project manager
B. Project support
C. External project stakeholders
D. Project board
Answer: D (LEAVE A REPLY)
Explanation
Reference
http://prince2.wiki/Organization#Three_Project_Interests

NEW QUESTION: 89

Which is a purpose of the 'closing a project' process?

A. To provide the project board with information to judge the success of a stage

B. To confirm the project has nothing more to deliver

C. To establish mechanisms to judge whether the project is still viable

D. To establish mechanisms for forecasting project objectives

Answer: B (LEAVE A REPLY)

Explanation/Reference:

Reference http://prince2.wiki/Closing_a_Project#Objective

NEW QUESTION: 90

When should the Project Board refer to corporate or programme management for a decision?

A. The stage requires resources

B. The Senior Supplier or Senior User needs to be changed

C. Any request for change needs to be approved

D. It is forecast that project level tolerance will be exceeded

Answer: (SHOW ANSWER)

NEW QUESTION: 91

Which is a purpose of the 'controlling a stage' process?

A. To agree work package acceptance and delivery requirements

B. To re-plan the current stage and the project when requested

C. To produce regular highlight reports for the project board

D. To review the success of the project at the end of a management stage

Answer: C (LEAVE A REPLY)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF** **Special Discount:** **Exam-Tests**)

NEW QUESTION: 92

Which is an objective of the 'starting up a project' process?

A. To approve the initiation stage

B. To select the project mandate

C. To define the project quality management approach

D. To appoint the project management team

Answer: A (LEAVE A REPLY)

Explanation/Reference:

Reference http://prince2.wiki/Starting_Up_a_Project#Purpose

NEW QUESTION: 93
Which of the following are true statements about a Project Brief?
1.Used to provide a foundation for the Initiating a Project process
2.Created in the Starting up a Project process
3.Used by the Project Board to make an assessment of a project's progress
4.Used as the basis of the Project Initiation Documentation
A. 2, 3, 4
B. 1, 2, 4
C. 1, 3, 4
D. 1, 2, 3
Answer: (SHOW ANSWER)

NEW QUESTION: 94
Which is assumed to be a customer's responsibility in the PRINCE2 customer/supplier environment?
A. Specify the desired result
B. Provide the resources and skills to deliver the desired result
C. Ensure the technical integrity of a project
D. Develop a project's products
Answer: A (LEAVE A REPLY)
Section: Volume A

NEW QUESTION: 95
Which process covers the work done by external suppliers who may NOT be using PRINCE2?
A. Managing a Stage Boundary
B. Closing a Project
C. Managing Product Delivery
D. Directing a Project
Answer: (SHOW ANSWER)

NEW QUESTION: 96
Which should be provided by corporate or programme management before the Starting up a Project process commences?
A. Authority to initiate a project
B. The Project Initiation Documentation
C. A Project Brief
D. Sufficient information to identify the prospective Executive
Answer: D (LEAVE A REPLY)

NEW QUESTION: 97
Which is a task of product-based planning?

A. Design the plan
B. Prepare the schedule
C. Analyze the risks
D. Create the product flow diagram
Answer: (SHOW ANSWER)

NEW QUESTION: 98
Which is created during the Starting up a Project process?
A. Project mandate
B. Communication Management Strategy
C. Quality Register
D. Project management team role descriptions
Answer: D (LEAVE A REPLY)

NEW QUESTION: 99
How many roles make up the Project Board?
A. One
B. Four
C. Two
D. Three
Answer: D (LEAVE A REPLY)

NEW QUESTION: 100
Identify the missing words in the following sentence. An objective of the Closing a Project process is to ensure that provision has been made to address [?] through follow-on action recommendations.
A. the measurement of benefits NOT yet realized
B. the release of resources
C. the handover of products
D. open issues and risks
Answer: D (LEAVE A REPLY)

NEW QUESTION: 101
Identify the missing words in the following sentence.
The 'managing a stage boundary' process should be executed [?] a management stage.
A. when a stage plan has been prepared for
B. at the beginning of
C. when all the delivery steps have been completed within
D. at, or close to the end of,
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference: https://publications.axelos.com/Prince2Agile2015/content.aspx?

showNav=true&expandNav=true&page=cros_131

NEW QUESTION: 102
Which aspect of project performance must be managed to avoid misunderstandings on what the project is to deliver?
A. Timescale
B. Scope
C. Costs
D. Risk
Answer: (SHOW ANSWER)

NEW QUESTION: 103
What is a purpose of a Benefits Review Plan?
A. Provide information regarding unfinished work to the group which will support the project's products in their operational life
B. Document the justification for undertaking the project, based on the estimated costs versus the anticipated benefits
C. Give a detailed analysis of only those benefits that were realized before the project closed
D. Provide details of the time and effort needed to carry out the planned benefits reviews
Answer: (SHOW ANSWER)

NEW QUESTION: 104
Which is a purpose of the Managing a Stage Boundary process?
A. Control the link between the Project Manager and the Team Manager(s)
B. Review and close any risks and issues identified during the previous stage
C. Provide the Project Board with sufficient information for approving the next stage
D. Approve the next Stage Plan
Answer: C (LEAVE A REPLY)

NEW QUESTION: 105
Which approach must be followed as a minimum requirement for applying the plans theme?
A. Activity-based planning
B. Risk management
C. Product-based planning
D. Agile
Answer: C (LEAVE A REPLY)

NEW QUESTION: 106
Which product defines how the project board should approve the management products produced during the 'initiating a project' process?
A. Communication management approach
B. Quality management approach
C. Project plan
D. Initiation stage plan

Answer: (SHOW ANSWER)
Section: Volume B

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF** **Special Discount:** **Exam-Tests**)

NEW QUESTION: 107
In which product would you find a product's quality tolerance defined?
A. Configuration Item Record
B. Product Description
C. Quality Management Strategy
D. Quality Register
Answer: B (LEAVE A REPLY)

NEW QUESTION: 108
If Work Package tolerance is forecast to be exceeded, to whom should the Team Manager report?
A. Project Board
B. Corporate management
C. Project Assurance
D. Project Manager
Answer: D (LEAVE A REPLY)

NEW QUESTION: 109
Which of the following describes a use of a Configuration Item Record?
A. Record the change in a product's status
B. Record the reporting requirements for theWork Package
C. Identify the techniques and procedures required within the Work Package
D. Define the identification scheme to be applied to the project
Answer: (SHOW ANSWER)

NEW QUESTION: 110
Which product records any project outcomes perceived as negative by stakeholders?
A. Project Product Description
B. Communication Management Strategy
C. Business Case
D. Project Plan

Answer: C (LEAVE A REPLY)

NEW QUESTION: 111
Which is a purpose of the Directing a Project process?
A. Control the day-to-day running of the project
B. Create and authorize the project mandate
C. Ensure that work on products allocated to the team is authorized and agreed
D. Delegate day-to-day management of the project to the Project Manager
Answer: D (LEAVE A REPLY)

NEW QUESTION: 112
Identify the missing words in the following sentence. At the end of a stage, the [?] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.
A. Stage Plan
B. Communication Management Strategy
C. Follow-on action recommendations
D. Quality Management Strategy
Answer: B (LEAVE A REPLY)
Section: Volume A

NEW QUESTION: 113
Which plan provides the Business Case with costs during the Initiating a Project process?
A. Initiation Stage Plan
B. Team Plan
C. Stage Plan
D. Project Plan
Answer: (SHOW ANSWER)

NEW QUESTION: 114
Which is an objective of the 'directing a project' process?
A. To review and approve a project mandate
B. To ensure corporate or programme management has an interface to the project
C. To define how risks, issues and changes will be managed
D. To obtain approval for completed products
Answer: B (LEAVE A REPLY)
Reference http://prince2.wiki/Directing_a_Project#Objective

NEW QUESTION: 115
Which is an objective of the Directing a Project process?
A. Create and authorize the project mandate
B. Provide management control and direction

C. Control the day-to-day running of the project
D. Provide accurate progress information to the Project Manager
Answer: B (LEAVE A REPLY)
Section: Volume A

NEW QUESTION: 116
Which characteristic distinguishes a project from regular business operations?
A. Introduces business change
B. Incurs cost
C. Produces benefits
D. Manages stakeholders
Answer: A (LEAVE A REPLY)

NEW QUESTION: 117
Which is one of the six aspects of project performance to be managed?
A. Efficiency
B. Timescales
C. Estimate
D. Work
Answer: B (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: http://prince2.wiki/
Introduction:_The_PRINCE2_Foundation_Training_Manual#Six_variables_.2F_six_performance_targets

NEW QUESTION: 118
Why is it crucial that the Project Product Description clearly defines acceptance methods?
A. Defines how it will be proven that the completed project product meets the customer's expectations
B. Defines how all project products will be reviewed and approved
C. Enables Project Assurance to authorize quality activities
D. Provides confirmation that all project products have met their quality criteria
Answer: A (LEAVE A REPLY)

NEW QUESTION: 119
What is the collective name for individuals or groups who may be affected by a project?
A. Customers
B. Team members
C. Stakeholders
D. Project Support
Answer: C (LEAVE A REPLY)

NEW QUESTION: 120

Which theme provides all management levels within the project management team with mechanisms for monitoring and control?

A. Progress

B. Change

C. Organization

D. Quality

Answer: A (LEAVE A REPLY)

Section: Volume B

Explanation/Reference:

Reference https://www.whatisprince2.net/prince2-theme-progress.php

NEW QUESTION: 121

Which is a purpose of the 'controlling a stage' process?

A. To produce a team plan for the work to be assigned to a team manager

B. To select and implement actions that will resolve deviations from a plan within tolerance

C. To obtain approvals for products delivered in a work package

D. To update a project plan to incorporate the actuals from a stage plan

Answer: B (LEAVE A REPLY)

Section: Volume B

Explanation/Reference:

Reference http://prince2.wiki/Controlling_a_Stage#Purpose

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF** **Special Discount:** **Exam-Tests**)

NEW QUESTION: 122

Which is NOT confirmed during the Initiating a Project process?

A. Whether the expected benefits have been achieved

B. Who will make decisions on any changes during the project

C. How the method will be tailored for the size and complexity ofthe project

D. How the management and specialist products of the project should be baselined

Answer: (SHOW ANSWER)

NEW QUESTION: 123

Where should a team manager look for information about the quality required for a product?

A. Project initiation documentation

B. Product description

C. Team plan
D. Quality management approach
Answer: B (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/Quality#The_Quality_Knowledge_provided_by_PRINCE2

NEW QUESTION: 124
Which product identifies how often stakeholders require information?
A. Communication management approach
B. Quality management approach
C. Change control approach
D. Risk management approach
Answer: A (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/
Communication_Management_Strategy_Template#Content_of_the_Communication_Management_Strategy_ Document

NEW QUESTION: 125
How many roles make up the Project Board?
A. One
B. Two
C. Three
D. Four
Answer: C (LEAVE A REPLY)
Section: Volume A

NEW QUESTION: 126
Which products, identified when creating a product breakdown structure, should each have a corresponding entry in the Risk Register?
A. Those dependent on more than one other product
B. Those to be created outside the scope of the project
C. Those that have been broken down into sub-products
D. Those that have been completed, but have NOT been quality checked
Answer: B (LEAVE A REPLY)

NEW QUESTION: 127
What should the 'managing product delivery' process ensure?
1. That the planned products meet their quality criteria
2. That the stage plan is kept up to date
3. That the project board is provided with progress information

4. That the planned products are delivered within tolerance

A. 1 and 2

B. 2 and 3

C. 3 and 4

D. 1 and 4

Answer: C (LEAVE A REPLY)

Explanation

Reference http://prince2.wiki/Managing_Product_Delivery

NEW QUESTION: 128

Identify the missing word(s) in the following sentence. PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project.

A. Stakeholder interests

B. Management strategies

C. Time-driven controls

D. Plan

Answer: D (LEAVE A REPLY)

NEW QUESTION: 129

Identify the missing word in the following sentence relating to one of the principles:

A PRINCE2 project should have [?] defined for each project objective.

A. themes

B. principles

C. processes

D. tolerances

Answer: D (LEAVE A REPLY)

Section: Volume B

Explanation

NEW QUESTION: 130

Which is a purpose of the 'directing a project' process?

A. To exercise overall control over the project

B. To take corrective action to control risks and issues

C. To do the minimum in order to decide whether the project is feasible

D. To update the project plan before the next stage

Answer: (SHOW ANSWER)

Section: Volume B

Explanation/Reference: http://prince2.wiki/Directing_a_Project#Purpose

NEW QUESTION: 131

Which is a purpose of the Starting up a Project process?

A. Ensure the communication requirements of all stakeholders are documented
B. Prevent poorly conceived projects from ever being initiated
C. Learn lessons from this project
D. Document how changes required by corporate or programme management will be reviewed
Answer: B (LEAVE A REPLY)

NEW QUESTION: 132
What does the communication management approach define?
1. How versions of products will be described on information sent to interested parties
2. How information should be sent to interested parties
3. How often information should be sent to interested parties
4. How the PRINCE2 roles will be combined during the project
A. 1 and 2
B. 2 and 3
C. 3 and 4
D. 1 and 4
Answer: B (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 133
What plan is created, and submitted for approval, during the Managing a Stage Boundary process?
A. Stage Plan
B. Benefits Review Plan
C. Project Plan
D. Team Plan
Answer: (SHOW ANSWER)

NEW QUESTION: 134
Which describes a risk effect?
A. The uncertainty expressed as a negative or favourable occurrence
B. The issue which is affecting the project and has resulted in a risk
C. The impact(s) on the project objectives should the threat or opportunity occur
D. The change in the status of a risk in response to actions taken to control it
Answer: C (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 135
Which process ensures focus on the delivery of a stage's products and avoids uncontrolled change?
A. Directing a project
B. Managing a stage boundary
C. Controlling a stage

D. Starting up a project
Answer: C (LEAVE A REPLY)
Reference https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-controlling-a-stage-process-in-prince2

NEW QUESTION: 136
How should the Team Manager report that tolerances are forecast to be exceeded?
A. Grant a concession
B. Create a Highlight Report
C. Create an Exception Report
D. Raise an issue
Answer: D (LEAVE A REPLY)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 137
Which is an objective of the Initiating a Project process?
A. Request authority from corporate management to deliver the project
B. Develop the corporate quality management system as part of the Project Initiation Documentation
C. Summarize how the organization's project management method will be tailored for the project
D. Prepare the plans for the subsequent stages
Answer: C (LEAVE A REPLY)

NEW QUESTION: 138
Which role does NOT set tolerances?
A. Change Authority
B. Project Board
C. Corporate or programme management
D. Project Manager
Answer: (SHOW ANSWER)

NEW QUESTION: 139
Which is a minimum requirement for applying the organization theme?
A. Each member of the project management team must have a written role description
B. The roles of the project management team must be combined, wherever possible
C. The project manager must be appointed from the supplier organization

D. The frequency of communication to the project's stakeholders must be documented
Answer: D (LEAVE A REPLY)
Reference http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION: 140
Who are considered as the stakeholders in a project?
A. Only those benefitting the project
B. Everyone in the corporate organization
C. Everyone involved in or affected by the project
D. Only those who are users of the products
Answer: C (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 141
Which is a purpose of the change theme?
A. To prevent change to baselined products
B. To identify, assess and control any potential and approved changes to baselined products
C. To establish mechanisms to monitor and compare actual achievements against those planned
D. To assess and control uncertainty
Answer: B (LEAVE A REPLY)
Explanation
Reference
https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-prince2-change-theme

NEW QUESTION: 142
Which is a purpose of the 'managing a stage boundary' process?
A. To enable the project board to approve the continuation of the project
B. To exercise overall control over the project while delegating day-to-day management
C. To assign work to be controlled by the team manager
D. To define the work that needs to be done to deliver the project product
Answer: A (LEAVE A REPLY)
Reference http://prince2.wiki/Managing_a_Stage_Boundary#Objective

NEW QUESTION: 143
Identify the missing words in the following sentence. The role of [?] is responsible for carrying out a risk response action to respond to a particular risk.
A. the risk actionee
B. Project Assurance
C. the risk owner
D. Project Support
Answer: A (LEAVE A REPLY)

NEW QUESTION: 144
Which statement describes the 'Implement' step within the recommended risk management procedure?
A. Assess the proximity of a risk
B. Identify the level of risks that can be tolerated by the project
C. Implement the responsibilities for risks defined in the Risk Management Strategy
D. Take planned action to respond to a risk
Answer: D (LEAVE A REPLY)

NEW QUESTION: 145
Which is NOT a purpose of the Initiating a Project process?
A. Enable a Project Boarddecision about the commitment of resources to a project
B. Enable the Project Board to decide whether it is worthwhile to initiate a project
C. Enable an organization to understand the work that needs to be done to deliver a project's products before a project is approved
D. Establish solid foundations for a project
Answer: B (LEAVE A REPLY)

NEW QUESTION: 146
Which is a responsibility of the project board?
A. To manage the team managers and project support
B. To ensure production of the project's outputs
C. To ensure effective communication with external stakeholders
D. To implement the change control approach
Answer: C (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: http://prince2.wiki/Organization#Project_Board

NEW QUESTION: 147
Whose approval is needed to replace a Stage Plan with an Exception Plan?
A. Corporate or programme management
B. Project Board
C. Project Manager
D. Team Manager
Answer: B (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 148
According to the 'defined roles and responsibilities' principle, how many categories of stakeholder interest need to be represented in the project management team?
A. One
B. Two

C. Three
D. Six
Answer: C (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: https://p2.tech-academy.co.uk/organisation/

NEW QUESTION: 149
Which of the following can be done to control the size of the Project Board on a project that involves multiple users and suppliers?
A. Create a separate Project Board to manage the supplier elements of the project
B. Create multiple smaller Project Boards during the process of Starting up a Project, one for each of the project's stages.
C. Create user and supplier groups
D. Appoint corporate quality assurance to perform the Project Assurance role for all members of the Project Board
Answer: (SHOW ANSWER)
Section: Volume A
Explanation

NEW QUESTION: 150
Which statement about stages is true?
A. Management stages are driven by specialist teams
B. The use of management stages is mandatory
C. The use of technical stages is mandatory
D. Management stages should be of the same duration
Answer: B (LEAVE A REPLY)

NEW QUESTION: 151
Which statement about stages is true?
A. Management stages are driven by specialist teams
B. The use of technical stages is mandatory
C. The use of management stages is mandatory
D. Management stages should be of the same duration
Answer: C (LEAVE A REPLY)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 152

Which describes a time-driven control?

A. The dates for the project's end stage assessment included in the project plan

B. The expected dates for planned checks of specialist products included in a stage plan

C. The planned exception assessment meeting to authorize a requested exception plan

D. The expected frequency of progress reports specified in a work package

Answer: (SHOW ANSWER)

NEW QUESTION: 153

What is the minimum number of management stages required by PRINCE2?

A. Two stages: to initiate and to deliver the project

B. One stage: to cover the whole project

C. Three stages: to initiate, to deliver and to close the project

D. Four stages: to start, to initiate, to deliver and to close the project

Answer: A (LEAVE A REPLY)

Section: Volume B

NEW QUESTION: 154

According to the 'tailor to suit the project' principle, what is the basis for effective project management?

A. That the appropriate number and type of meetings are held

B. That the project is divided into an appropriate number of stages

C. That the appropriate information is provided to make decisions

D. That the project method relates to the project's environment

Answer: D (LEAVE A REPLY)

Reference http://prince2.wiki/Tailor_to_suit_the_project_environment

NEW QUESTION: 155

Which is a purpose of a Project Brief?

A. Capture lessons from previous projects

B. Confirm that the Project Plan is able to deliver the Business Case

C. Ensure that there is a common understanding of the starting point for the project

D. Define the quality techniques and standards to be applied during the project

Answer: (SHOW ANSWER)

NEW QUESTION: 156

Which activity takes place within the Managing a Stage Boundary process?

A. Authorize a Stage Plan for the next stage

B. Take corrective action within the limits of a stage's tolerance

C. Produce Highlight Reports

D. Produce an Exception Plan

Answer: (SHOW ANSWER)

NEW QUESTION: 157
Which is an objective of the 'starting up a project' process?
A. To approve the initiation stage
B. To select the project mandate
C. To define the project quality management approach
D. To appoint the project management team
Answer: A (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: http://prince2.wiki/Starting_Up_a_Project#Purpose

NEW QUESTION: 158
During the Managing a Stage Boundary process, what is reviewed and updated to provide the information needed by the Project Board for assessing the continuing viability of the project?
A. Project Plan
B. Business Case
C. Benefits Review Plan
D. Product Status Account
Answer: B (LEAVE A REPLY)

NEW QUESTION: 159
Which may be funded from a risk budget?
A. Specific management responses to a project's threats and opportunities
B. Producing risk summaries for inclusion in Highlight Reports
C. Capturing identified threats and opportunities in the Risk Register
D. Any remaining open risks after the project has been closed
Answer: (SHOW ANSWER)

NEW QUESTION: 160
Why is a project brief produced?
A. To act as a trigger for the 'starting up a project' process
B. To record the how the project will communicate with its stakeholders
C. To provide a full and firm foundation for the initiation of a project
D. To be used by the project board as a basis for reviewing the progress of a project
Answer: C (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 161
Which theme defines the accountability for realization of the project's benefits?
A. Organization
B. Plans
C. Quality

D. Progress
Answer: A (LEAVE A REPLY)

NEW QUESTION: 162
Which risk response is applied on a pain/gain basis?
A. Share
B. Accept
C. Exploit
D. Enhance
Answer: A (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: https://www.prince2primer.com/prince2-2017-risk-responses-and-planning/

NEW QUESTION: 163
Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?
A. Risk description
B. Risk category
C. Risk response
D. Risk status
Answer: (SHOW ANSWER)

NEW QUESTION: 164
What is a goal of the 'implement' step within the recommended risk management procedure?
A. To prepare specific management responses to identified risks
B. To monitor the effectiveness of actioned risk responses
C. To estimate the risk to the project in terms of probability and impact
D. To communicate information related to the risks faced by the project
Answer: C (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 165
During the Managing a Stage Boundary process what product is updated with estimated costs and time for the stage that is about to begin?
A. End Stage Report
B. Team Plan
C. Work Package
D. Project Plan
Answer: (SHOW ANSWER)
Section: Volume B

NEW QUESTION: 166

Which is a purpose of the 'identify the risks' step within the recommended risk management procedure?
A. To identify responses to risks documented in the business case
B. To identify information about the project environment and objectives
C. To identify the roles to be involved in risk management activities
D. To identify uncertainties that may impact on the delivery of the project objectives
Answer: D (LEAVE A REPLY)
Explanation
Reference http://prince2.wiki/Risk#The_Risk_Management_Procedure

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 167
Which statement about the length of management stages in a project is CORRECT?
A. A higher level of major risk will require a stage to be longer
B. Stage length is influenced by project board availability
C. Use of management stages represents a time driven control
D. A higher level of major risk will require a stage to be shorter
Answer: D (LEAVE A REPLY)

NEW QUESTION: 168
Why can PRINCE2 be applied to any type of project?
A. Because it provides the project manager with procedures for managing project risks and issues
B. Because it allows each member of the project management team to fully understand their role and responsibilities
C. Because it separates the management of the project from the specialist work needed to deliver the products
D. Because it provides the project manager with a planning procedure to plan the project more effectively
Answer: (SHOW ANSWER)
Explanation
Reference https://www.prince2.com/uk/prince2-methodology

NEW QUESTION: 169
What theme provides all management levels within the project management team with mechanisms for monitoring and control?
A. Quality
B. Progress
C. Change
D. Organization

Answer: B (LEAVE A REPLY)

NEW QUESTION: 170
Which is the purpose of the Change theme?
A. Identify, assess and control any potential and approved changes to baselined products
B. Prevent change to baselined products
C. Establish mechanisms to monitor and compare actual achievements against those planned
D. Assess and control uncertainty
Answer: A (LEAVE A REPLY)

NEW QUESTION: 171
What product defines the reporting requirements between the Project Manager and Team Manager?
A. Work Package
B. Team Plan
C. Product Description
D. Project Brief
Answer: A (LEAVE A REPLY)

NEW QUESTION: 172
Which is NOT a requirement of a Stage Plan?
A. Approved at the end of a management stage
B. Approved and signed-off by Project Assurance
C. Produced near to the end of the previous management stage
D. Produced to an appropriate level of detail to enable day-to-day control
Answer: B (LEAVE A REPLY)

NEW QUESTION: 173
Which is a typical core activity within configuration management?
A. Progress reporting
B. Quality assurance
C. Verification and audit
D. Risk management
Answer: C (LEAVE A REPLY)

NEW QUESTION: 174
What is the result of the change derived from using the project's product?
A. Benefit
B. Dis-benefit
C. Outcome
D. Output

Answer: C (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 175
Which process has the objective of confirming that acceptance criteria have been met?
A. Controlling a stage
B. Closing a project
C. Managing product delivery
D. Directing a project
Answer: (SHOW ANSWER)

NEW QUESTION: 176
According to PRINCE2, which characteristic is necessary for an effective project board?
A. An ability to delegate
B. An attention to detail
C. A calm management style
D. A 'problem-solving' approach
Answer: (SHOW ANSWER)
Reference https://www.prince2primer.com/project-board/

NEW QUESTION: 177
Which statement about risks is FALSE?
A. A risk that could have a positive impact on a project's objectives is known as an opportunity
B. A risk is an uncertain event that, should it occur, will have an effect on a project's objectives
C. A risk that could have a negative impact on a project's objectives is known as a threat
D. A risk that a project's product is incomplete is known as an off-specification
Answer: (SHOW ANSWER)

NEW QUESTION: 178
Which activity takes place within the Managing a Stage Boundary process?
A. Produce Highlight Reports
B. Authorize a Stage Plan for the next stage
C. Take corrective action within the limits of a stage's tolerance
D. Produce an Exception Plan
Answer: D (LEAVE A REPLY)

NEW QUESTION: 179
Which is a true statement about acceptance criteria?
A. Once agreed, acceptance criteria CANNOT be changed
B. Acceptance criteria should be agreed between the customer and the supplier
C. Acceptance criteria are less specific and precise than customer's quality expectations

D. Acceptance criteria are used to produce the customer's quality expectations
Answer: (SHOW ANSWER)

NEW QUESTION: 180
Which principle helps to ensure that all changes to the outputs are agreed?
A. Defined roles and responsibilities
B. Focus on products
C. Learn from experience
D. Manage by exception
Answer: (SHOW ANSWER)
Section: Volume B

NEW QUESTION: 181
When are tolerances for a Work Package agreed?
A. As work on each product within the Work Package begins
B. When the Stage Plan is authorized by the Project Board
C. When accepting a Work Package
D. Once ail products have been developed and approved
Answer: (SHOW ANSWER)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 182
Which is a minimum requirement for applying the plans theme?
A. The project must have at least two management stages
B. The team managers in the project must prepare team plans
C. Scope tolerance must be prioritized using MoSCoW
D. The project plan must be presented as a Gantt chart
Answer: (SHOW ANSWER)
Reference http://prince2.wiki/Themes#Plans_Theme

NEW QUESTION: 183
Which does the Executive need to ensure is in place before the project is initiated?
A. All Work Packages are authorized
B. An understanding of how the project will contribute to corporate objectives

C. The Project Plan has been approved
D. The Project Initiation Documentation is complete
Answer: B (LEAVE A REPLY)
Section: Volume A

NEW QUESTION: 184
Which of the following statements about lines of authority and reporting are true?
1.The Project Manager has day-to-day control for a management stage within the limits laid down by the Project Board.
2.If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager.
A. Both 1 and 2 are true
B. Neither 1 or 2 are true
C. Only 1 is true
D. Only 2 is true
Answer: A (LEAVE A REPLY)

NEW QUESTION: 185
Identify the missing words in the following sentence.
The role of [?] is assigned to the project manager if it is not allocated to another person.
A. change authority
B. project assurance
C. project support
D. senior user
Answer: C (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: http://prince2.wiki/Roles_and_responsibilities

NEW QUESTION: 186
Who represents the three project interests on a project?
A. Project manager
B. Project support
C. External project stakeholders
D. Project board
Answer: D (LEAVE A REPLY)
Explanation/Reference:
Reference http://prince2.wiki/Organization#Three_Project_Interests

NEW QUESTION: 187
Which is a purpose of the Managing a Stage Boundary process?
A. Control the link between the Project Manager and the Team Manager(s)
B. Provide the Project Board with sufficient information for approving the next stage
C. Review and close any risks and issues identified during the previous stage

D. Approve the next Stage Plan
Answer: (SHOW ANSWER)

NEW QUESTION: 188
What is the project manager role responsible for?
A. Approving the completion of each management stage
B. Ensuring that the project produces the required products
C. Defining the project-level tolerances
D. Verifying that the project gives value for money
Answer: (SHOW ANSWER)
Reference http://prince2.wiki/Project_Manager

NEW QUESTION: 189
Which is a purpose of the 'closing a project' process?
A. To provide the project board with information to judge the success of a stage
B. To confirm the project has nothing more to deliver
C. To establish mechanisms to judge whether the project is still viable
D. To establish mechanisms for forecasting project objectives
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/Closing_a_Project#Objective

NEW QUESTION: 190
Which of the following statements about the Closing a Project process are true?
1.The Closing a Project process provides a fixed point for the receipt of completed Work Packages for the work performed in the final stage.
2.The Closing a Project process provides a fixed point to review if the objectives set out in the original Project Initiation Documentation have been achieved.
A. Both 1 and 2 are true
B. Only 1 is true
C. Only 2 is true
D. Neither 1 or 2 are true
Answer: C (LEAVE A REPLY)

NEW QUESTION: 191
What information should be recorded in the quality register?
A. Planned activities to determine whether the products are fit for purpose
B. Potential threats to the project's objectives and how they will be managed
C. Lessons that the project will capture and use during the project
D. Off-specifications that will occur during the project

Answer: C (LEAVE A REPLY)
Explanation
Reference https://mplaza.pm/prince2-quality-register-template/

NEW QUESTION: 192
Identify the missing words in the following sentence. A project is [?] organization that is created for the purpose of delivering business products.
A. a corporate
B. a temporary
C. an external
D. a technical
Answer: B (LEAVE A REPLY)

NEW QUESTION: 193
Which is a minimum requirement for applying the organization theme?
A. To document the project management team structure
B. To define the experience required for each project role
C. To include external stakeholders on the project board
D. To train project team members in the use of PRINCE2
Answer: A (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION: 194
Which PRINCE2 principle is supported by the setting of tolerances for the three levels of plan?
A. Manage by stages
B. Learn from experience
C. Continued business justification
D. Manage by exception
Answer: D (LEAVE A REPLY)

NEW QUESTION: 195
Identify the missing words in the following sentence.
The 'managing a stage boundary' process should be executed [?] a management stage.
A. when a stage plan has been prepared for
B. at the beginning of
C. when all the delivery steps have been completed within
D. at, or close to the end of,
Answer: D (LEAVE A REPLY)
Explanation/Reference:
Reference https://publications.axelos.com/Prince2Agile2015/content.aspx?

showNav=true&expandNav=true&page=cros_131

NEW QUESTION: 196
Which is a purpose of the business case theme?
A. To identify which role is responsible for producing the business case
B. To identify the project's outputs
C. To establish the controls to manage changes that may impact the project benefits
D. To establish a viable investment proposition
Answer: B (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/Business_Case

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 197
Which level of management sets the project level tolerances?
A. Project board
B. Team manager
C. Corporate, programme management or the customer
D. Project manager
Answer: D (LEAVE A REPLY)
Reference http://prince2.wiki/Manage_by_exception

NEW QUESTION: 198
Identify the missing words in the following sentence.
The project manager [?] for day-to-day management of the project.
A. and the project board are responsible
B. and the team manager(s) are accountable
C. has responsibility
D. decides who is responsible
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/Directing_a_Project

NEW QUESTION: 199
Which is a purpose of the Controlling a Stage process?
A. Assign work to be done and take corrective action to ensure that the stage remains within tolerance
B. Provide a fixed reference point at which acceptance for the project product is confirmed
C. Enable the Project Board to be provided with sufficient information to authorize the next stage
D. Enable the organization to understand the work that needs to be done to deliver the project's products
Answer: (SHOW ANSWER)
Section: Volume A

NEW QUESTION: 200
Which of the following statements about lines of authority and reporting are true?
1. The Project Manager has day-to-day control for a management stage within the limits laid down by the Project Board.
2. If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager.
A. Only 1 is true
B. Only 2 is true
C. Both 1 and 2 are true
D. Neither 1 or 2 are true
Answer: C (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 201
What is the first task of product-based planning?
A. Create the product breakdown structure
B. Write the Project Product Description
C. Produce the Initiation Stage Plan
D. Identify dependencies
Answer: B (LEAVE A REPLY)

NEW QUESTION: 202
Which is a purpose of the Closing a Project process?
A. Delegate day-to-day management of the end of the project to the Project Manager
B. Recognize whether objectives set out in the original Project Initiation Documentation have been achieved
C. Confirm that all benefits defined in the Business Case have been achieved
D. Authorize the final stage of the project
Answer: (SHOW ANSWER)

NEW QUESTION: 203
Which is NOT a purpose of the Organization theme?
A. Define a project management team structure
B. Define the level of tolerance for each level of the project management team

C. Define which role is accountable for the project's success
D. Define the Project Board's responsibility for directing the project
Answer: (SHOW ANSWER)

NEW QUESTION: 204
What process is used by the Project Manager to maintain focus on delivery of a stage's products within agreed tolerances?
A. Directing a Project
B. Controlling a Stage
C. Managing a Stage Boundary
D. Managing Product Delivery
Answer: B (LEAVE A REPLY)
Section: Volume A

NEW QUESTION: 205
Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?
A. Only corporate or programme management
B. Only the Project Manager
C. All levels of management
D. Only the Project Board
Answer: (SHOW ANSWER)

NEW QUESTION: 206
Who carries out audits that are independent of the project?
A. Quality assurance
B. Project Support
C. Project Manager
D. Project Assurance
Answer: (SHOW ANSWER)

NEW QUESTION: 207
According to the 'defined roles and responsibilities' principle, what must be represented in the project management team?
A. Project board, project manager and project assurance roles
B. Directing, managing and delivering levels
C. Business, user and supplier interests
D. Corporate, programme management or the customer parties
Answer: C (LEAVE A REPLY)
Reference http://prince2.wiki/Define_roles_and_responsibilities

NEW QUESTION: 208
Which is created during the Starting up a Project process?
A. Project mandate

B. Communication Management Strategy
C. Quality Register
D. Project management team role descriptions
Answer: (SHOW ANSWER)

NEW QUESTION: 209
Which is a minimum requirement for applying the organization theme?
A. Each member of the project management team must have a written role description
B. The roles of the project management team must be combined, wherever possible
C. The project manager must be appointed from the supplier organization
D. The frequency of communication to the project's stakeholders must be documented
Answer: (SHOW ANSWER)
Explanation/Reference:
Reference http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION: 210
Which is a minimum requirement for applying the quality theme?
A. To define quality criteria in product descriptions
B. To appoint external reviewers for quality reviews
C. To define the project's approach to quality assurance
D. To provide administrative support for quality controls
Answer: C (LEAVE A REPLY)

NEW QUESTION: 211
Which describes a risk event?
A. The area of uncertainty in terms of the threat or opportunity
B. The derivation or sources of a potential risk to the project
C. The achievement of a milestone on the project plan
D. The sequence of events and actions that will be put in place if a risk occurs
Answer: (SHOW ANSWER)
Explanation
Reference http://prince2.wiki/Risk

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 212
Which describes the 'Identify Risks' step within the recommended risk management procedure?
A. Identify uncertainties that may impact on the delivery of the project objectives
B. Identify the roles to be involved in risk management activities
C. Gather information about the project environment and objectives
D. Identify responses to risks documented in the Business Case
Answer: A (LEAVE A REPLY)

NEW QUESTION: 213
Which is a benefit of using PRINCE2?
A. Avoids the need to involve corporate or programme management
B. Can be tailored by leaving out elements of the method for some projects
C. Enables the management of projects as well as of 'business as usual' activities
D. Can be applied to any type of project
Answer: D (LEAVE A REPLY)

NEW QUESTION: 214
What is an advantage of dividing the project into stages?
A. Detailed plans can be prepared closer to the time events will take place
B. the project board can delegate management of the project to team managers
C. The project can be authorized by the project manager on a stage by stage basis
D. The project brief can be updated towards the end of each stage
Answer: A (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:

NEW QUESTION: 215
What is a goal of the 'implement' step within the recommended risk management procedure?
A. To estimate the risk to the project in terms of probability and impact
B. To monitor the effectiveness of actioned risk responses
C. To prepare specific management responses to identified risks
D. To communicate information related to the risks faced by the project
Answer: A (LEAVE A REPLY)

NEW QUESTION: 216
Which describes a characteristic of a project?
A. It maintains business as usual profitability
B. It provides a quality service to customers
C. It involves a team with different skills
D. It enables established and proven best practices
Answer: D (LEAVE A REPLY)

Section: Volume B
Explanation
Explanation/Reference: https://www.projectsmart.co.uk/what-is-prince2.php

NEW QUESTION: 217
Identify the missing words in the following sentence.
The project manager [?] for day-to-day management of the project.
A. and the project board are responsible
B. and the team manager(s) are accountable
C. has responsibility
D. decides who is responsible
Answer: C (LEAVE A REPLY)
Reference http://prince2.wiki/Directing_a_Project

NEW QUESTION: 218
Which PRINCE2 principle is being applied when tolerances are set to establish limits of authority and accountability?
A. Continued business justification
B. Defined roles and responsibilities
C. Manage by exception
D. Manage by stages
Answer: C (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: http://prince2.wiki/Manage_by_exception

NEW QUESTION: 219
Which is a purpose of the business case theme?
A. To identify which role is responsible for producing the business case
B. To identify the project's outputs
C. To establish the controls to manage changes that may impact the project benefits
D. To establish a viable investment proposition
Answer: B (LEAVE A REPLY)
Section: Volume B
Explanation
Explanation/Reference:
Reference http://prince2.wiki/Business_Case

NEW QUESTION: 220
Identify the missing word in the following sentence. The [?] theme defines that the Project Board is responsible for the overall direction and management of the project,
A. Business Case
B. Organization

C. Plans
D. Progress
Answer: (SHOW ANSWER)

NEW QUESTION: 221
Which is a purpose of a Lessons Log?
A. Escalate lessons to the Project Board
B. Record that corrective action is being taken
C. Note any lessons that are raised in Checkpoint Reports
D. Raise improvements with Project Assurance
Answer: C (LEAVE A REPLY)

NEW QUESTION: 222
When considering risks, which describes an opportunity in a project?
A. An uncertain event that could have a negative impact on objectives
B. An event that has occurred resulting in a negative impact on objectives
C. An event that has occurred resulting in a favourable impact on objectives
D. An uncertain event that could have a favourable impact on objectives
Answer: (SHOW ANSWER)

NEW QUESTION: 223
How many management stages should a PRINCE2 project consist of?
A. Initiation stage and at least one other management stage to cover the remainder of the project
B. Start up stage, at least one other management stage to cover the remainder of the project and a closing stage
C. Start up stage, initiation stage and at least one other management stage to cover the remainder of the project
D. Start up stage, initiation stage and a closing stage
Answer: A (LEAVE A REPLY)

NEW QUESTION: 224
Which is a purpose of the plans theme?
A. To identify, assess and control any potential changes to the baseline
B. To establish the project's structure of accountability
C. To assess and control uncertainty
D. To understand whether the targets are achievable
Answer: D (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/Plans

NEW QUESTION: 225
Which should be provided by a project mandate?

A. Terms of reference
B. Detailed Business Case
C. Initiation Stage Plan
D. Stage tolerances
Answer: A (LEAVE A REPLY)

NEW QUESTION: 226
Which is part of quality control?
A. Document the project's acceptance criteria in the Project Product Description
B. Define the quality responsibilities of those involved in the production of the products
C. Produce quality records to show that the planned quality activities have been carried out
D. Maintain the corporate organization's quality management system
Answer: C (LEAVE A REPLY)
Section: Volume B

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here:
https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF** **Special Discount:** **Exam-Tests**)

NEW QUESTION: 227
Which is a minimum requirement for applying the risk theme?
A. Threats must be assessed for their impact on the viability of the project
B. A single role that is responsible for all risks must be defined
C. The PRINCE2 risk management procedure must be followed
D. Team managers must maintain their own risk registers
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference: https://www.prince2primer.com/prince2-2017-risk-theme-changes/

NEW QUESTION: 228
Identify the missing word in the following sentence. The purpose of the [?] theme is to identify, assess and control uncertainty.
A. Quality
B. Plans
C. Risk
D. Change
Answer: C (LEAVE A REPLY)

NEW QUESTION: 229
Why is a Project Brief produced?
A. To act as a trigger for the Starting up a Project process
B. To record the strategies and management controls to be used by a project
C. To provide a full and firm foundation for the initiation of a project
D. To be used by the Project Board as a basis for reviewing the progress of a project
Answer: C (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:

NEW QUESTION: 230
Which is a purpose of the 'directing a project' process?
A. To create and authorize the project mandate
B. To ensure that work on products allocated to the team is authorized and agreed
C. To control the day-to-day running of the project
D. To delegate day-to-day management of the project to the project manager
Answer: D (LEAVE A REPLY)
Section: Volume B
Explanation
Explanation/Reference: https://www.prince2primer.com/directing-a-project-in-prince2/

NEW QUESTION: 231
Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?
A. Project Brief
B. Project Initiation Documentation
C. Project mandate
D. Benefits Review Plan
Answer: (SHOW ANSWER)
Section: Volume A
Explanation

NEW QUESTION: 232
Which is a minimum requirement for applying the change theme?
A. To establish a change budget to fund changes in scope
B. To appoint the project manager as part of the change authority
C. To define the project's approach to baselining products
D. To record every issue that is raised in the issue register
Answer: D (LEAVE A REPLY)
Reference http://prince2.wiki/Themes#Change_Theme

NEW QUESTION: 233

Which is a purpose of the Quality theme?
A. Determine the communication needs of the organization's quality assurance function
B. Establish quality assurance to maintain the quality management system
C. Establish how the project will ensure that all products created meet their requirements
D. Identify all the products of the project to ensure the scope has been adequately defined
Answer: C (LEAVE A REPLY)

NEW QUESTION: 234
Why is the Initiating a Project process used?
A. To decide which project approach is suitable for the project
B. To fully understand how the project objectives will be achieved before committing significant resources
C. To produce the required Work Packages
D. To enable corporate or programme management to give authorization to deliver a project
Answer: (SHOW ANSWER)
Section: Volume A

NEW QUESTION: 235
Which document should record the agreed amount of risk budget for a project?
A. Project Brief
B. Project Plan
C. Risk Management Strategy
D. Risk Register
Answer: B (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 236
Which is a purpose of an Exception Plan?
A. Identify the actions required to recover from the effect ofa tolerance deviation
B. Show the reason for the tolerance deviation from a Stage Plan or Project Plan
C. Define the changes which are within the scope of the change budget
D. Reduce the number of exception assessments, by agreeing a budget to cover the costs of any requests for change
Answer: A (LEAVE A REPLY)

NEW QUESTION: 237
Identify the missing words in the following sentence.
The role of [?] is assigned to the project manager if it is not allocated to another person.
A. change authority
B. project assurance
C. project support
D. senior user
Answer: (SHOW ANSWER)

Explanation
Reference http://prince2.wiki/Roles_and_responsibilities

NEW QUESTION: 238
Which PRINCE2 principle helps to address a concern that the project team may NOT have worked on a similar project?
A. Defined roles and responsibilities
B. Learn from experience
C. Manage by exception
D. Focus on products
Answer: (SHOW ANSWER)
Explanation/Reference:
Reference https://www.prince2primer.com/academy/uncategorized/

NEW QUESTION: 239
Which is NOT one of the PRINCE2 integrated elements?
A. The products
B. Tailoring PRINCE2 to the project environment
C. The themes
D. The processes
Answer: A (LEAVE A REPLY)

NEW QUESTION: 240
Which is NOT a purpose of the Organization theme?
A. Define the level of tolerance for each level of the project management team
B. Define the Project Board's responsibility for directing the project
C. Define which role is accountable for the project's success
D. Define a project management team structure
Answer: A (LEAVE A REPLY)

NEW QUESTION: 241
Which is a benefit of using PRINCE2?
A. Provides for the efficient and economic use of management time
B. Is a method specifically designed for technical projects
C. Includes many of the proven planning techniques, such as critical path analysis
D. Can be used to manage both projects and programmes
Answer: A (LEAVE A REPLY)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and

answers have been corrected get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF** **Special Discount:** **Exam-Tests**)

NEW QUESTION: 242
Which role is responsible for the quality of the specialist products delivered in the project?
A. Executive
B. Senior user
C. Senior supplier
D. Project assurance
Answer: C (LEAVE A REPLY)
Explanation
Reference http://www.fmdconsultants.co.uk/p2_roles_and_responsibilities_v01.docx

NEW QUESTION: 243
Which is an objective of the Starting up a Project process?
A. Agree how the project will be monitored and controlled after initiation
B. Identify who will be responsible for creating the Project Plan
C. Authorize the Project Manager to proceed with the initiation stage
D. Agree how issues and changes will be identified, assessed and controlled
Answer: B (LEAVE A REPLY)

NEW QUESTION: 244
What is described as an organization's unique attitude towards risk taking?
A. Risk evaluation
B. Risk management
C. Risk tolerance
D. Risk appetite
Answer: D (LEAVE A REPLY)

NEW QUESTION: 245
Why is the Initiating a Project process used?
A. To decide which project approach is suitable for the project
B. To produce the required Work Packages
C. To fully understand how the project objectives will be achieved before committing significant resources
D. To enable corporate or programme management to give authorization to deliver a project
Answer: C (LEAVE A REPLY)

NEW QUESTION: 246
Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?
A. Risk category

B. Risk description
C. Risk response
D. Risk status
Answer: (SHOW ANSWER)
Section: Volume B

NEW QUESTION: 247
Which is NOT included in the PRINCE2 definition of a project?
A. A project is part of business as usual'
B. A project is a temporary organization
C. A project's purpose is to deliver one or more business products
D. A project is based on an agreed Business Case
Answer: A (LEAVE A REPLY)

NEW QUESTION: 248
Which statement defines a risk?
A. An event that has already occurred that the Project Manager must deal with immediately
B. A certain event occurring in the future that will have a negative impact on the project's objectives
C. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response
D. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
Answer: D (LEAVE A REPLY)

NEW QUESTION: 249
What is the collective name for individuals or groups who may be affected by a project?
A. Project Support
B. Customers
C. Team members
D. Stakeholders
Answer: D (LEAVE A REPLY)

NEW QUESTION: 250
In which process is the work to be done assigned to a team manager?
A. Directing a project
B. Managing a stage boundary
C. Controlling a stage
D. Managing product delivery
Answer: (SHOW ANSWER)
Reference:
http://prince2.wiki/Controlling_a_Stage

NEW QUESTION: 251

Which is a purpose of the Managing a Stage Boundary process?
A. Provide the Project Board with sufficient information for approving the next stage
B. Approve the next Stage Plan
C. Review and close any risks and issues identified during the previous stage
D. Control the link between the Project Manager and the Team Manager(s)
Answer: A (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 252
Which statement about stages is true?
A. The use of technical stages is mandatory
B. The use of management stages is mandatory
C. Management stages should be of the same duration
D. Management stages are driven by specialist teams
Answer: B (LEAVE A REPLY)

NEW QUESTION: 253
Which is a purpose of a Lessons Log?
A. Raise improvements with Project Assurance
B. Escalate lessons to the Project Board
C. Note any lessons that are raised in Checkpoint Reports
D. Record that corrective action is being taken
Answer: C (LEAVE A REPLY)

NEW QUESTION: 254
According to the 'continued business justification' principle, what must project benefits be aligned to?
A. Regular deliveries throughout the project
B. The business objectives
C. The direction of the project board
D. The technology available
Answer: B (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: https://www.whatisprince2.net/prince2-principle-continued-business-justification.php

NEW QUESTION: 255
Which theme establishes the mechanisms to control against baselines by providing a forecast for the project's objectives and continued viability?
A. Plans
B. Business case
C. Change
D. Progress

Answer: (SHOW ANSWER)

NEW QUESTION: 256
Which role is part of the project management team?
A. Stakeholder
B. Change Authority
C. Corporate or programme management
D. Quality assurance
Answer: B (LEAVE A REPLY)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 257
Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?
A. Only corporate or programme management
B. Only the Project Board
C. Only the Project Manager
D. All levels of management
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference:

NEW QUESTION: 258
Which principle helps to define what should be included and what should be excluded from a project?
A. Manage by stages
B. Defined roles and responsibilities
C. Continued business justification
D. Focus on products
Answer: (SHOW ANSWER)

NEW QUESTION: 259
Why is it crucial that the Project Product Description clearly defines acceptance methods?
A. Enables Project Assurance to authorize quality activities
B. Defines how all project products will be reviewed and approved
C. Defines how it will be proven that the completed project product meets the customer's expectations

D. Provides confirmation that all project products have met their quality criteria
Answer: C (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 260
Which is NOT a type of issue?
A. A request for change
B. An off-specification
C. A problem/concern
D. A constraint
Answer: D (LEAVE A REPLY)

NEW QUESTION: 261
Which is one of the six aspects of project performance that needs to be managed?
A. Risk
B. Progress
C. Security
D. Change
Answer: A (LEAVE A REPLY)

NEW QUESTION: 262
Which is a responsibility of a risk owner?
A. Identify risks to the project that might occur in their department
B. Determine project risk appetite
C. Own and authorize theuse of the risk budget to fund risk responses
D. Manage, monitor and control all aspects of an assigned risk
Answer: D (LEAVE A REPLY)

NEW QUESTION: 263
Which is an objective of the quality review technique?
A. To provide assurance that the project is being conducted properly
B. To identify a product's quality criteria
C. To assess that a product conforms to set criteria
D. To ensure that staff are properly trained in the quality methods
Answer: (SHOW ANSWER)

NEW QUESTION: 264
Which of the following statements about customer's quality expectations and acceptance criteria are true?
1.Customer's quality expectations form a specific and precise list of Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.
2 . Measurable criteria that a project product should meet in order to be acceptable to key stakeholders,

A. Only 1 is true
B. Neither 1 or 2 are true
C. Both 1 and 2 are true
D. Only 2 is true
Answer: B (LEAVE A REPLY)

NEW QUESTION: 265
Which is a purpose of the 'initiating a project' process?
A. To produce a stage plan for each stage of a multi-stage project
B. To enable the project board to decide whether it is worthwhile to initiate a project
C. To provide a fixed point at which acceptance for the project product is confirmed
D. To enable an organization to understand the work needed to deliver the project's products
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference: http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION: 266
Which principle helps to define what should be included and what should be excluded from a project?
A. Continued business justification
B. Manage by stages
C. Focus on products
D. Defined roles and responsibilities
Answer: C (LEAVE A REPLY)

NEW QUESTION: 267
Where should the names of those who are to approve a product be recorded?
A. Product Description
B. Checkpoint Report
C. Configuration Item Record
D. Product Status Account
Answer: (SHOW ANSWER)

NEW QUESTION: 268
Which product describes the method the project will use to engage with corporate, programme management or the customer?
A. Quality management approach
B. Communication management approach
C. Change control approach
D. Benefits management approach
Answer: A (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 269
What is an advantage of applying the 'manage by stages' principle?
A. The project delivers benefits that are aligned with strategic objectives
B. Tolerances can be defined for delegated authority
C. The project has decision points so that it does not run on in an uncontrolled manner
D. The PRINCE2 method can be used for any type of project
Answer: (SHOW ANSWER)

NEW QUESTION: 270
Why does the project board review the PID during an end stage assessment?
A. To ensure that post-project reviews of operational performance are planned
B. To review summarized progress to date and decide what to do next with the project
C. To notify the commissioning organization that the project has been authorized
D. To confirm that project controls are adequate for the remainder of the project
Answer: B (LEAVE A REPLY)

NEW QUESTION: 271
Which is the Issue Register NOT used for?
A. Capture external events that are impacting a stage
B. Record information about a deviation in stage tolerance
C. Capture any threats or opportunities that might have an impact on a stage
D. Record any problems identified when authorizing a Work Package
Answer: C (LEAVE A REPLY)
Section: Volume A

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF** **Special Discount:** **Exam-Tests**)

NEW QUESTION: 272
Which is a type of issue?
A. An off-specification
B. Aproject outcome
C. A scope tolerance
D. An expected dis-benefit
Answer: A (LEAVE A REPLY)

NEW QUESTION: 273
What needs to be in place to ensure effective issue and change control?
A. Configuration management system
B. Information needs for stakeholders
C. Quality planning
D. Manage by exception
Answer: A (LEAVE A REPLY)

NEW QUESTION: 274
Which role is responsible for the quality of the specialist products delivered in the project?
A. Executive
B. Senior user
C. Senior supplier
D. Project assurance
Answer: C (LEAVE A REPLY)
Section: Volume B
Explanation/Reference: http://www.fmdconsultants.co.uk/p2_roles_and_responsibilities_v01.docx

NEW QUESTION: 275
Which is NOT undertaken during the Initiating a Project process?
A. Appoint an Executive and Project Manager
B. Show how the outcome is to be achieved
C. Identify if the project is sufficiently aligned with corporate objectives
D. Review why the project is needed
Answer: A (LEAVE A REPLY)

NEW QUESTION: 276
Which role is responsible for creating Checkpoint Reports?
A. Senior Supplier
B. Team Manager
C. Change Authority
D. Project Support
Answer: (SHOW ANSWER)
Section: Volume B
Explanation

NEW QUESTION: 277
Which of the following can be done to control the size of the Project Board on a project that involves multiple users and suppliers?
A. Appoint corporate quality assurance to perform the Project Assurance role for all members of the Project Board
B. Create a separate Project Board to manage the supplier elements of the project
C. Create multiple smaller Project Boards during the process of Starting up a Project, one for each of the project's stages.

D. Create user and supplier groups
Answer: (SHOW ANSWER)

NEW QUESTION: 278
If a project is part of a programme, which 'starting up a project' process activities are MOST likely to be reduced or eliminated?
A. Appointing the project board and producing the project brief
B. Planning the initiation stage and appointing the project manager
C. Producing the additional role descriptions and validating the project product description
D. Verifying the project approach and capturing previous lessons
Answer: (SHOW ANSWER)
Explanation
Reference http://prince2.wiki/Starting_Up_a_Project#Activities

NEW QUESTION: 279
Which is a purpose of the Managing a Stage Boundary process?
A. Provide the Project Board with sufficient information for approving the next stage
B. Review and close any risks and issues identified during the previous stage
C. Control the link between the Project Manager and the Team Manager(s)
D. Approve the next Stage Plan
Answer: A (LEAVE A REPLY)

NEW QUESTION: 280
Identify the missing words in the following sentence.
PRINCE2 requires that the business case is formally verified by [?] at stage boundaries.
A. corporate, programme management or the customer
B. the project board
C. the project manager
D. the change authority
Answer: (SHOW ANSWER)
Section: Volume B

NEW QUESTION: 281
Which is NOT represented by one of the three primary categories of stakeholder identified in PRINCE2?
A. Those with a financial interest in the project
B. Those who will manage the project on a day-to-day basis
C. Those who will specify the desired outputs of the project
D. Those who will create the project's outputs
Answer: B (LEAVE A REPLY)
Section: Volume A

NEW QUESTION: 282

Which is a FALSE statement about technical stages?
A. Typified by the use a particular set of specialist skills
B. Include the Managing a Stage Boundary process activities
C. Can overlap with other technical stages
D. Can span more than one management stage
Answer: B (LEAVE A REPLY)

NEW QUESTION: 283
Which of the following is the Business Case used for during the Managing a Stage Boundary process?
A. Enable the Project Board to decide whether or not to authorize the project
B. Justify the continuing viability of the project
C. Enable the Project Board to decide whether or not to authorize project closure
D. Justify the initiation of a project
Answer: B (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:

NEW QUESTION: 284
Which step in the issue and change control procedure considers alternative options for responding to an issue that is being managed formally?
A. Capture
B. Examine
C. Propose
D. Decide
Answer: C (LEAVE A REPLY)
Section: Volume A
Explanation

NEW QUESTION: 285
Which is a responsibility of the project board?
A. To implement the change control approach
B. To manage the team managers and project support
C. To ensure effective communication with external stakeholders
D. To ensure production of the project's outputs
Answer: C (LEAVE A REPLY)

NEW QUESTION: 286
What process is used by the Project Manager to maintain focus on delivery of a stage's products within agreed tolerances?
A. Directing a Project
B. Controlling a Stage
C. Managing Product Delivery

D. Managing a Stage Boundary
Answer: B (LEAVE A REPLY)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 287
Which is an objective of the 'directing a project' process?
A. To review and approve a project mandate
B. To ensure corporate or programme management has an interface to the project
C. To define how risks, issues and changes will be managed
D. To obtain approval for completed products
Answer: (SHOW ANSWER)
Explanation
Reference http://prince2.wiki/Directing_a_Project#Objective

NEW QUESTION: 288
Which of the following statements about the Closing a Project process are true?
1. The Closing a Project process provides a fixed point for the receipt of completed Work
Packages for the work performed in the final stage.
2. The Closing a Project process provides a fixed point to review if the objectives set out in the original Project Initiation Documentation have been achieved. Packages for the work performed in the final stage.
A. Only 2 is true
B. Only 1 is true
C. Both 1 and 2 aretrue
D. Neither 1 or 2 are true
Answer: (SHOW ANSWER)

NEW QUESTION: 289
Which is NOT obtained from a product's Product Description?
A. The product's quality criteria
B. Who will approve the product
C. The development method to be used
D. The qualitymethod to be used
Answer: C (LEAVE A REPLY)

NEW QUESTION: 290
Which is a purpose of the Managing Product Delivery process?
A. Establish solid foundations for the project
B. Provide a controlled link between the Project Manager and the Team Manager(s)
C. Enable the Project Board to request updates to the current Team Plan
D. Enable the Senior Supplier to be provided with sufficient information by the Project Manager so that they can review the success of the current Work Package
Answer: (SHOW ANSWER)

NEW QUESTION: 291
Identify the missing word(s) in the following sentence. PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project.
A. Plan
B. Management strategies
C. Stakeholder interests
D. Time-driven controls
Answer: A (LEAVE A REPLY)

NEW QUESTION: 292
Identify the missing words in the following sentence. An objective of the Directing a Project process is to [?] throughout a project's life,
A. identify who will be responsible for quality
B. define the benefits to be realized
C. provide management direction and control
D. document how risks will be managed
Answer: C (LEAVE A REPLY)

NEW QUESTION: 293
Which is a purpose of an Exception Plan?
A. Define the changes which are within the scope of the change budget
B. Reduce the number of exception assessments, by agreeing a budget to cover the costs of any requests for change
C. Show the reason for the tolerance deviation from a Stage Plan or Project Plan
D. Identify the actions required to recover from the effect ofa tolerance deviation
Answer: D (LEAVE A REPLY)

NEW QUESTION: 294
What is a benefits management approach used to assess?
A. How the project's products have performed when in operational use
B. The effectiveness of the project strategies
C. How the project has progressed against its plans
D. The suitability of the project management team structure
Answer: A (LEAVE A REPLY)

Reference https://mplaza.pm/prince2-benefits-management-approach-template/

NEW QUESTION: 295
What do customer's quality expectations identify?
A. Reviewer names for each product
B. Standards that must be used in order to meet the level of quality needed
C. Skills required to develop the project product
D. Measurable definitions of the attributes required for a set of products to be acceptable to the customer
Answer: (SHOW ANSWER)

NEW QUESTION: 296
Which is the Issue Register NOT used for?
A. Capture external events that are impacting a stage
B. Capture any threats or opportunities that might have an impact on astage
C. Record information about a deviation in stage tolerance
D. Record any problems identified when authorizing a Work Package
Answer: (SHOW ANSWER)

NEW QUESTION: 297
According to the 'continued business justification' principle, when is a justifiable reason for a project FIRST needed?
A. After the executive has been appointed
B. When authorized by the corporate, programme management or the customer
C. Before work to start the project commences
D. When an organization produces its business plans
Answer: C (LEAVE A REPLY)
Reference:
http://prince2.wiki/Continued_business_justification

NEW QUESTION: 298
Which product is created in the 'starting up a project' process to define and confirm the scope of the project?
A. Project mandate
B. Initiation stage plan
C. Project initiation documentation
D. Project brief
Answer: (SHOW ANSWER)
Section: Volume B

NEW QUESTION: 299
Identify the missing words in the following sentence. A purpose of the Plans theme is to [?] the project's plans.
A. summarize the results of the quality activities performed on
B. define the project benefits to be achieved by each of

C. define a coding system to provide a unique identifier for the products within
D. provide a framework to design, develop and maintain
Answer: D (LEAVE A REPLY)

NEW QUESTION: 300
Which is a benefit of using PRINCE2?
A. Is a method specifically designed for technical projects
B. Provides for the efficient and economic use of management time
C. Includes many of the proven planning techniques, such as critical path analysis
D. Can be used to manage both projects and programmes
Answer: (SHOW ANSWER)
Section: Volume A

NEW QUESTION: 301
Which is a purpose of the Starting up a Project process?
A. Provide information so a decision can be made as to whether a project is viable and worthwhile to initiate
B. Record any identified risks in the Risk Register
C. Define the means of communication between the project and corporate or programme management
D. Define the project controls
Answer: A (LEAVE A REPLY)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF** **Special Discount:** **Exam-Tests**)

NEW QUESTION: 302
Which is an objective of the Closing a Project process?
A. Review and approve the plan for project closure
B. Perform any post-project reviews
C. Review the performance of the project against its baseline
D. Create a Benefits Review Plan
Answer: C (LEAVE A REPLY)

NEW QUESTION: 303
What is a benefits management approach used to assess?
A. How the project's products have performed when in operational use
B. The effectiveness of the project strategies

C. How the project has progressed against its plans
D. The suitability of the project management team structure
Answer: A (LEAVE A REPLY)
Explanation/Reference:
Reference https://mplaza.pm/prince2-benefits-management-approach-template/

NEW QUESTION: 304
Which product identifies how often stakeholders require information?
A. Communication management approach
B. Quality management approach
C. Change control approach
D. Risk management approach
Answer: A (LEAVE A REPLY)
Reference
http://prince2.wiki/Communication_Management_Strategy_Template#Content_of_the_Communication_Management_Strategy_Document

NEW QUESTION: 305
Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.
A. Techniques
B. Themes
C. Principles
D. Processes
Answer: C (LEAVE A REPLY)

NEW QUESTION: 306
What process provides information on a team's work to the project manager?
A. Managing a stage boundary
B. Directing a project
C. Managing product delivery
D. Controlling a stage
Answer: (SHOW ANSWER)

NEW QUESTION: 307
Identify the missing words in the following sentence.
The 'directing a project' process starts when [?] and is triggered by the request to initiate a project.
A. the 'starting up a project' process is completed
B. the project mandate has been approved by the project board
C. the project board has agreed the project strategies
D. corporate, programme management or the customer have authorized a project
Answer: (SHOW ANSWER)

Section: Volume B
Explanation/Reference:
Reference https://www.siliconbeachtraining.co.uk/blog/prince2-directing-project-process-dp

NEW QUESTION: 308
Which statement applies to Stage Plans?
A. Provide a baseline against which the Project Board monitor overall progress
B. Always have the same duration as the Project Plan
C. Assist the Project Manager in the day-to-day running and control of the project
D. Are produced at the same time as the Project Initiation Documentation
Answer: C (LEAVE A REPLY)

NEW QUESTION: 309
What is an off-specification?
A. A new requirement
B. A quality tolerance
C. A type of issue
D. A major risk
Answer: (SHOW ANSWER)
Section: Volume A

NEW QUESTION: 310
During the Managing a Stage Boundary process, what is reviewed and updated to provide the information needed by the Project Board for assessing the continuing viability of the project?
A. Benefits Review Plan
B. Product Status Account
C. Project Plan
D. Business Case
Answer: D (LEAVE A REPLY)

NEW QUESTION: 311
How does the project plan help to support the 'manage by stages' principle?
A. By identifying the customer's quality expectations
B. By defining products to ensure they are fit for purpose
C. By identifying the major control points and milestones
D. By estimating the timescales and costs of the project
Answer: C (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/Manage_by_stages

NEW QUESTION: 312
Which is one of the six aspects of project performance that needs to be managed?
A. Change
B. Progress
C. Risk
D. Security
Answer: C (LEAVE A REPLY)

NEW QUESTION: 313
Which is a recommended quality review team role?
A. Administrator
B. Project Support
C. Project Manager
D. Assurance
Answer: A (LEAVE A REPLY)

NEW QUESTION: 314
Which is a factor when deciding the duration of a management stage?
A. The work packages to be delivered
B. The level of risk in the project
C. The cost of the stage
D. The number of products to be produced in the project
Answer: B (LEAVE A REPLY)
Explanation
Reference https://www.prince2primer.com/the-design-of-prince2-management-stages/

NEW QUESTION: 315
Why is the 'learn from experience' principle applied to a project?
A. To enable the project team to repeat successes from previous projects
B. To enable the project team to develop a business case for the project
C. To allow the project to be divided into management stages
D. To enable the project team to use tolerances to delegate authority
Answer: A (LEAVE A REPLY)
Explanation
Reference https://link.springer.com/chapter/10.1007/978-3-319-23000-9_4

NEW QUESTION: 316
What product is used to maintain a record of those who have an interest in the project and their information requirements?
A. Communication Management Strategy
B. Project Brief
C. Project Plan

D. Project Product Description
Answer: A (LEAVE A REPLY)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 317
Which of the following statements about stakeholders are true?
1. Someone who thinks they will be affected by a project is a stakeholder on that project.
2. Stakeholders may be internal or external to the corporate organization.
A. Only 2 is true
B. Neither 1 or 2 are true
C. Both 1 and 2 are true
D. Only 1 is true
Answer: C (LEAVE A REPLY)

NEW QUESTION: 318
Which describes risk impact?
A. The effect of the risk on the delivery of project objectives
B. How likely the risk is to occur in a given project situation
C. The trigger that occurred giving rise to the risk
D. Timeframe within which the risk might occur
Answer: A (LEAVE A REPLY)

NEW QUESTION: 319
Identify the missing words in the following sentence. A purpose of the Plans theme is to [?] the project's plans.
A. define a coding system to provide a unique identifier for the products within
B. summarize the results of the quality activities performed on
C. provide a framework to design, develop and maintain
D. define the project benefits to be achieved by each of
Answer: C (LEAVE A REPLY)
Section: Volume B
Explanation

NEW QUESTION: 320

Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.

A. Processes

B. Principles

C. Themes

D. Techniques

Answer: B (LEAVE A REPLY)

NEW QUESTION: 321

Which is a task of product-based planning?

A. Identify activities and dependencies

B. Write the Project Product Description

C. Prepare the Work Packages

D. Produce Product Status Accounts

Answer: B (LEAVE A REPLY)

Section: Volume B

NEW QUESTION: 322

Which is a true statement about time-driven controls?

A. An Exception Report is a time-driven control

B. Time-driven controls are used for monitoring the progress of Work Packages and management stages

C. Time-driven controls take place when specific events happen

D. Time-driven controls are produced at the end of a stage

Answer: B (LEAVE A REPLY)

NEW QUESTION: 323

Which process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

A. Directing a project

B. Managing a stage boundary

C. Controlling a stage

D. Starting up a project

Answer: (SHOW ANSWER)

Section: Volume B

Explanation/Reference:

Reference https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-controlling-a-stage- process-in-prince2

NEW QUESTION: 324

Which process is used to define how baselines will be established and controlled?

A. Controlling a stage

B. Directing a project

C. Initiating a project

D. Starting up a project
Answer: D (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/Quality

NEW QUESTION: 325
What may be funded from a risk budget?
A. Corrections required due to off-specifications
B. Impact analysis of requests for change
C. Implementation of a fallback plan
D. Preparation of the risk management approach
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference:
Reference http://prince2.wiki/Risk#Risk_Budget

NEW QUESTION: 326
Which is a minimum requirement for applying the quality theme?
A. To define the project's approach to quality assurance
B. To appoint external reviewers for quality reviews
C. To define quality criteria in product descriptions
D. To provide administrative support for quality controls
Answer: A (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 327
How does the use of product descriptions support the 'focus on products' principle?
A. By documenting the scope tolerance for the project
B. By documenting the quality expected by the customer
C. By documenting the costs for the product
D. By documenting the delivery date for the product
Answer: B (LEAVE A REPLY)
Explanation
Reference http://prince2.wiki/Focus_on_products

NEW QUESTION: 328
Which is a purpose of a lessons log?
A. To record any lessons that are raised in checkpoint reports
B. To document that corrective action is being taken
C. To escalate lessons to the project board

D. To raise improvements with project assurance
Answer: A (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:
Reference https://mplaza.pm/prince2-lessons-log-template/

NEW QUESTION: 329
Identify the missing word(s) in the following sentence.
The 'controlling a stage' process is used to manage and control each [?] of a project.
A. delivery step
B. benefit
C. delivery stage
D. team plan
Answer: C (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 330
Which process covers the work done by external suppliers who may NOT be using PRINCE2?
A. Directing a Project
B. Managing a Stage Boundary
C. Managing Product Delivery
D. Closing a Project
Answer: (SHOW ANSWER)

NEW QUESTION: 331
Why is it necessary to apply the 'defined roles and responsibilities' principle?
A. Because the people involved in a project should know what is expected of them
B. Because the project management team should be cross-functional
C. Because the user and supplier interests should be involved on a need-to-know basis
D. Because the project manager should represent all the stakeholders of the project
Answer: A (LEAVE A REPLY)
Section: Volume B

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here:

https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF** **Special Discount:** **Exam-Tests**)

NEW QUESTION: 332
Which process is used by a Team Manager to coordinate work on one or more of the project's products?
A. Controlling a Stage
B. Managing a Stage Boundary
C. Initiating a Project
D. ManagingProduct Delivery
Answer: D (LEAVE A REPLY)

NEW QUESTION: 333
Which is assumed to be a customer's responsibility in the PRINCE2 customer/supplier environment?
A. Provide the resources and skills to deliver the desired result
B. Specify the desired result
C. Ensure the technical integrity of aproject
D. Develop a project's products
Answer: (SHOW ANSWER)

NEW QUESTION: 334
What process ensures focus on the delivery of a stage's products and avoids uncontrolled change?
A. Starting up a Project
B. Controlling a Stage
C. Directing a Project
D. Managing a Stage Boundary
Answer: B (LEAVE A REPLY)

NEW QUESTION: 335
Which is a true statement about acceptance criteria?
A. Acceptance criteria are less specific and precise than customer's quality expectations
B. Once agreed, acceptance criteria CANNOT be changed
C. Acceptance criteria are used to produce the customer's quality expectations
D. Explanation:
QUESTIONNO:180
Identify the missing words in the following sentence.
When planning the next stage, the Project Manager needs to review and, if necessary, update the [?] with regard to external resources or suppliers.
A. Configuration Item Records
B. Business Case
C. Project Brief
D. project management team and/or role descriptions

E. Acceptance criteria should be agreed between the customer and the supplier
Answer: D,E (LEAVE A REPLY)

NEW QUESTION: 336
Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?
A. Change
B. Cross-functional
C. Unique
D. Risk
Answer: (SHOW ANSWER)

NEW QUESTION: 337
Which is a purpose of the quality theme?
A. To establish how the project will ensure that all products created meet their requirements
B. To establish baselines against which any changes to products can be assessed
C. To identify all the products of the project to ensure the scope has been adequately defined
D. To determine the communication needs of the organization's quality assurance function
Answer: A (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 338
Which theme provides all management levels within the project management team with mechanisms for monitoring and control?
A. Progress
B. Change
C. Organization
D. Quality
Answer: (SHOW ANSWER)
Section: Volume B
Explanation/Reference: https://www.whatisprince2.net/prince2-theme-progress.php

NEW QUESTION: 339
How is the tailoring approach defined for a project?
A. The project board approves the approach
B. Project assurance approves the approach
C. Project assurance documents the approach
D. The project board documents the approach
Answer: A (LEAVE A REPLY)

NEW QUESTION: 340
Which statement about the Directing a Project process is FALSE?
A. Is triggered by a request to initiate a project

B. Provides a mechanism for the Project Board to assure that there is continued business justification
C. Covers the day-to-day activities of the Project Manager
D. Supports the PRINCE2 principle of manage by exception
Answer: C (LEAVE A REPLY)

NEW QUESTION: 341
Which is a purpose of a Configuration Management Strategy?
A. Provide a record of each configuration item and any important relationships between them
B. Define whether a project will use a risk budget
C. Define how theproducts and their versions will be identified
D. Identify who will set up the Quality Register
Answer: (SHOW ANSWER)

NEW QUESTION: 342
Identify the missing words in the following sentence.
The 'managing a stage boundary' process should be executed [?] a management stage.
A. when a stage plan has been prepared for
B. at the beginning of
C. when all the delivery steps have been completed within
D. at, or close to the end of,
Answer: D (LEAVE A REPLY)
Reference https://publications.axelos.com/Prince2Agile2015/content.aspx?showNav=true&expandNav=true&page=cros_131

NEW QUESTION: 343
Which is a purpose of the Controlling a Stage process?
A. Produce a Team Plan for the work to be assigned to a Team Manager
B. Select and implement actions that will resolve deviations from a plan within tolerance
C. Obtain approvals for products delivered in a Work Package
D. Update a Project Plan to incorporate the actuals from a Stage Plan
Answer: (SHOW ANSWER)
Section: Volume A

NEW QUESTION: 344
Which is a benefit of using PRINCE2?
A. Provides for the efficient and economic use of management time
B. Can be used to manage both projects and programmes
C. Includes many of the proven planning techniques, such as critical path analysis
D. Is a method specifically designed for technical projects
Answer: (SHOW ANSWER)

NEW QUESTION: 345

Identify the missing words in the following sentence.
When planning the next stage, the Project Manager needs to review and, if necessary, update the [?] with regard to external resources or suppliers.
A. project management team and/or role descriptions
B. Project Brief
C. Business Case
D. Configuration Item Records
Answer: A (LEAVE A REPLY)

NEW QUESTION: 346
Which theme estimates the cost of delivering the project?
A. Business case
B. Change
C. Plans
D. PROGEESS
Answer: A (LEAVE A REPLY)
Reference http://prince2.wiki/Business_Case

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 347
Which is an objective of the Starting up a Project process?
A. Authorize the Project Manager to proceed with the initiation stage
B. Identify who will be responsible for creating the Project Plan
C. Agree how issues and changes will be identified, assessed and controlled
D. Agree how the project will be monitored and controlled after initiation
Answer: (SHOW ANSWER)

NEW QUESTION: 348
Which is a valid statement about the Project Support role?
A. Is an optional role for a PRINCE2 project
B. Produces Checkpoint Reports for the Project Manager
C. Can be combined with the Project Assurance role
D. Can be performed by the Project Manager
Answer: D (LEAVE A REPLY)

NEW QUESTION: 349
What may be funded from a risk budget?
A. Corrections required due to off-specifications
B. Impact analysis of requests for change
C. Implementation of a fallback plan
D. Preparation of the risk management approach
Answer: C (LEAVE A REPLY)
Explanation
Reference http://prince2.wiki/Risk#Risk_Budget

NEW QUESTION: 350
Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?
A. Only the Project Board
B. Only the Project Manager
C. Onlycorporate or programme management
D. All levels of management
Answer: (SHOW ANSWER)

NEW QUESTION: 351
Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?
A. Managing a Stage Boundary
B. Directing a Project
C. Controlling a Stage
D. Closing a Project
Answer: A (LEAVE A REPLY)

NEW QUESTION: 352
Which is a minimum requirement for applying the quality theme?
A. To define the project's approach to quality assurance
B. To appoint external reviewers for quality reviews
C. To define quality criteria in product descriptions
D. To provide administrative support for quality controls
Answer: A (LEAVE A REPLY)
Section: Volume B
Explanation/Reference:

NEW QUESTION: 353
Which is a responsibility of a Team Manager?
A. Setting WorkPackage tolerances

B. Ensuring delivery of products in the Managing Product Delivery process
C. Producing Highlight Reports for the Project Manager
D. Reviewing the status of the stage
Answer: (SHOW ANSWER)

NEW QUESTION: 354
Which is a true statement about PRINCE2 event-driven controls?
A. Event-driven controls take place at predefined periodic intervals
B. Event-driven controls are produced at the frequency defined in a Work Package
C. Event-driven controls are used for decision making
D. Checkpoint Reports are event-driven controls
Answer: C (LEAVE A REPLY)
Section: Volume B

NEW QUESTION: 355
Which statement is true for ALL project stakeholders?
A. Review the Communication Management Strategy
B. Internal to the corporate organization
C. Support the project
D. May either affect or be affected by the project
Answer: (SHOW ANSWER)

NEW QUESTION: 356
Which describes a risk effect?
A. The uncertainty expressed as a negative or favourable occurrence
B. The change in the status of a risk in response to actions taken to control it
C. The issue which is affecting the project and has resulted in a risk
D. The impact(s) on the project objectives should the threat or opportunity occur
Answer: D (LEAVE A REPLY)

NEW QUESTION: 357
Which statement describes the 'Implement' step within the recommended risk management procedure?
A. Take planned action to respond to a risk
B. Assess the proximity of a risk
C. Identify the level of risks that can be tolerated by the project
D. Implement the responsibilities for risks defined in the Risk Management Strategy
Answer: A (LEAVE A REPLY)

NEW QUESTION: 358
What product defines the reporting requirements between the Project Manager and Team Manager?
A. Team Plan

B. Project Brief
C. Work Package
D. Product Description
Answer: C (LEAVE A REPLY)

NEW QUESTION: 359
What should be considered when defining the number of management stages in a project?
A. When the team managers are available
B. When key decisions need to be made
C. When highlight reports will be submitted
D. When project support will be available
Answer: B (LEAVE A REPLY)
Explanation
Reference https://www.prince2primer.com/prince2-management-and-technical-stages/

NEW QUESTION: 360
Identify the missing words in the following sentence.
A problem/concern, a request for change and [?] are the three types of issue.
A. a threat
B. a deviation from tolerance
C. a constraint
D. an off-specification
Answer: D (LEAVE A REPLY)

NEW QUESTION: 361
When considering how long the project stages should be, which might be a reason for one stage to be longer than others?
A. No changes to the project management team are envisaged
B. More human resources are required than in other stages
C. The risk is lower
D. A substantial amount of the project budget is to be spent
Answer: C (LEAVE A REPLY)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)

NEW QUESTION: 362

What is an advantage of dividing the project into stages?

A. Detailed plans can be prepared closer to the time events will take place

B. the project board can delegate management of the project to team managers

C. The project can be authorized by the project manager on a stage by stage basis

D. The project brief can be updated towards the end of each stage

Answer: A (LEAVE A REPLY)

Section: Volume B

NEW QUESTION: 363

When should the Project Board refer to corporate or programme management for a decision?

A. Any request for change needs to be approved

B. The stage requires resources

C. The Senior Supplier or Senior User needs to be changed

D. It is forecast that project level tolerance will be exceeded

Answer: (SHOW ANSWER)

NEW QUESTION: 364

Which role is responsible for creating Checkpoint Reports?

A. Senior Supplier

B. Team Manager

C. Change Authority

D. Project Support

Answer: (SHOW ANSWER)

Section: Volume B

NEW QUESTION: 365

Which is one of the three levels of plan in PRINCE2?

A. Project Brief

B. Team Plan

C. Programme Plan

D. Benefits Review Plan

Answer: (SHOW ANSWER)

Valid PRINCE2Foundation Dumps shared by PrepPdf.com for Helping Passing PRINCE2Foundation Exam! PrepPdf.com now offer the **newest PRINCE2Foundation exam dumps**, the PrepPdf.com PRINCE2Foundation exam **questions have been updated** and **answers have been corrected** get the **newest** PrepPdf.com PRINCE2Foundation dumps with Test Engine here: https://www.preppdf.com/PRINCE2/PRINCE2Foundation-prepaway-exam-dumps.html (**474** Q&As Dumps, **40%OFF Special Discount: Exam-Tests**)